COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2017

ESTI MATE SUMVARY 09: 15: 01
CONTI D C18158- COMBO ESTI MATE NO. 0016 PROG SPEC YR 2005
PCN: 18158- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 467.0 DAYS TIME ALLOW 6/30/2018 FI XED COVPLETI ON DATI
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME:  51.43 ORI G TIME ALLON 6/30/2018 FI XED COVPLETI ON DATI
PRQIECT NO FBR 0821- 094
SH 82 GRAND AVENUE BRI DGE (F-07- A)
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 04/ 15/ 2017 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WRK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
Vat sonvil | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH'S ESTI MATE
CURRENT PROJECT AMI:  $ 49, 646, 773. 95 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROQJECT AMT: $ 63,377, 492. 21 NON-PARTI Cl PATI NG 26, 936, 317. 45 1,185, 029. 53
PERCENT COVPLETE: 54. 26% TOTAL EARNI NGS 26, 936, 317. 45 1,185, 029. 53
FUNDS AVAI LABLE: $ 22,710, 456.50 STOCKPI LED MATERI ALS 100, 297. 39 29,231.31
GROSS EARNI NGS 27,036, 614. 84 1, 214, 260. 84
TOTAL CLAI VB $ 0.00 RETAI NAGE -517,525. 25 - 35, 550. 89
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 26, 519, 089. 59 1,178, 709. 95
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 26, 519, 089. 59 1,178, 709. 95
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1,178, 709. 95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO

PCN: 18158-BI D

PRQJECT: FBR 0821- 094

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0250 Roadway

0005 201-00000 *Cl earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00002

Renoval of Structure (Special)

0020 202-00010

*Renoval of Tree

0025 202-00019

*Renoval of Inlet

0030 202-00021

*Renoval of Manhol e

0035 202-00035

*Renoval of Pipe

0040 202-00080

Renoval of Guard Post

0045 202-00155

Renoval of Wall

0050 202-00155

Renoval of Wall

0055 202-00200 *Renoval of Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
15, 498. 00000
2.000
EACH
2, 700. 00000
62. 000
EACH
422. 67000
135. 000
EACH
783. 00000
4.000
EACH
1, 188. 00000
13. 000
EACH
1, 350. 00000
2,581. 000
LF
57. 56000
11. 000
EACH
274. 44000
2,189. 000
LF
53. 95000
288. 000
LF
53. 95000
1, 044. 040
SY

17. 12000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

2.000
0. 000
2.000

15. 000
0. 000
15. 000

135. 000
0. 000
135. 000

0. 000

=

000

[y

. 000

12. 000
1. 000
13. 000

1, 480. 500
115. 500
1, 596. 000

7.000
0. 000
7.000

980. 500
0. 000
980. 500

258. 000
0. 000
258. 000

1, 044. 040
0. 000
1, 044. 040

Page 2
ESTI MATE RUN 05/ 08/ 2017

09: 15: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
15, 498. 00
0. 00
5, 400. 00
0. 00
6, 340. 05
0. 00
105, 705. 00
1, 188. 00
1, 188. 00
1, 350. 00
17, 550. 00
6, 648. 18
91, 865. 76
0. 00
1,921.08
0. 00
52, 897. 98
0. 00
13, 919. 10
0. 00
17, 873. 96



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 Roadway
0060 202-00202 *Renoval of CQutter 462. 000 438. 000
LF 24.000 472. 80
19. 70000 462. 000 9, 101. 40
0065 202- 00203 *Renoval of Curb and CQutter 3, 030. 000 3, 030. 000
LF 0. 000 0. 00
8. 37000 3, 030. 000 25, 361. 10
0070 202-00207 *Renoval of Brick Pavers 1, 616. 000 1, 438. 050
SY 0. 000 0. 00
16. 63000 1, 438. 050 23,914. 77
0075 202-00210 *Rermoval of Concrete Pavenent 4,702. 000 2,120. 290
SY 0. 000 0. 00
15. 12000 2,120. 290 32,058. 78
0080 202- 00220 *Renoval of Asphalt Mat 21, 405. 000 11, 501. 780
Sy 655. 140 7,357.22
11. 23000 12, 156. 920 136, 522. 21
0085 202- 00250 *Renoval of Pavenent Marking 2,719. 700 2,719.700
SF 0. 000 0. 00
2.97000 2,719.700 8,077.51
0090 202- 00300 Renoval O Buil ding(s) 4. 000 3. 000
LS 0. 000 0. 00
17, 982. 00000 3. 000 53, 946. 00
0095 202- 00420 Renoval of Pedestrian Rail 222.000 222.000
LF 0. 000 0. 00
13. 50000 222.000 2,997.00
0100 202-00700 *Renoval of Light Standard 5. 000 1. 000
EACH 0. 000 0. 00
633. 00000 1. 000 633. 00
0105 202-00827 *Renoval of Pull Box 3. 000 1. 000
EACH 0. 000 0. 00
194. 77000 1. 000 194. 77
0110 202-01000 *Renoval of Fence 135. 000 135. 000
LF 0. 000 0. 00
8. 80000 135. 000 1, 188. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18158- BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0115 202-01170 Renoval of Guardrail Type 7 2, 760. 000 0. 000
LF 0. 000 0. 00
12. 28000 0. 000 0. 00
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 16, 010. 000 8, 731. 000
cY 796. 000 23,720. 80
29. 80000 9, 527. 000 283, 904. 60
0125 203- 00060 *Enbankment Material (Conplete In Place) 18, 706. 000 7,224.770
CY 5,947. 000 89, 264. 47
15. 01000 13,171. 770 197, 708. 27
0130 203-00100  *Mick Excavation 136. 350 136. 350
CY 0. 000 0. 00
46. 33000 136. 350 6,317. 10
0135 203-00510 Rock Fill (Special) 0. 000 0. 000
CY 0. 000 0. 00
55. 63000 0. 000 0. 00
0136 900- 00024 Added Item (Ton)/ CO 023 Rock Fill Causeway 13, 512. 000 5, 458. 880
TON 0. 000 0. 00
55. 63000 5, 458. 880 303, 677. 49
0140 203-01500 *Bl adi ng 100. 000 20. 000
HOUR 0. 000 0. 00
166. 32000 20. 000 3, 326. 40
0145 203-01510 *Backhoe 100. 000 87.500
HOUR 1. 000 166. 32
166. 32000 88. 500 14, 719. 32
0150 203-01550 *Dozi ng 100. 000 1. 000
HOUR 0. 000 0. 00
120. 96000 1. 000 120. 96
0155 203-01594 *Conbi nati on Loader 36. 000 36. 000
HOUR 0. 000 0. 00
127. 44000 36. 000 4,587. 84
0160 203-01597 *Pot hol i ng 89. 000 82. 000
HOUR 7.000 1,678.32
239. 76000 89. 000 21, 338. 64



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 Roadway
0162 203-02330 Laborer / CO-007 MCR No. 1 200. 000 195. 000
HOUR 0. 000 0. 00
34. 83000 195. 000 6, 791. 85
0165 206- 00066 *Structure Backfill (Flowable Fly Ash) 203. 500 203. 500
CY 0. 000 0. 00
221. 40000 203. 500 45, 054. 90
0170 207-00205 *Topsoi | 170. 000 0. 000
CY 0. 000 0. 00
80. 46000 0. 000 0. 00
0175 208- 00002 Erosion Log (12 Inch) 10, 000. 000 2, 852. 000
LF 0. 000 0. 00
3. 76000 2,852. 000 10, 723. 52
0180 208-00020 Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
1. 83000 0. 000 0. 00
0185 208-00035  Aggregate Bag 2, 693. 000 2,078. 000
LF 615. 000 1,992. 60
3. 24000 2,693. 000 8, 725. 32
0190 208-00040 Check Dam 40. 000 0. 000
EACH 0. 000 0. 00
105. 84000 0. 000 0. 00
0195 208- 00045 Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
10, 265. 64000 2. 000 20, 531. 28
0200 208-00051 StormDrain Inlet Protection (Type 1) 1, 000. 000 247.000
LF 10. 000 43. 20
4.32000 257. 000 1,110. 24
0205 208- 00052 StormDrain Inlet Protection (Type 2) 500. 000 0. 000
LF 0. 000 0. 00
4. 32000 0. 000 0. 00
0210 208-00070 *Vehi cl e Tracking Pad 6.000 6. 000
EACH 0. 000 0. 00
1, 063. 80000 6. 000 6, 382. 80



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Roadway
0215 208-00103 Renoval and Di sposal of Sedinent (Labor) 500. 000 62. 250
HOUR 0. 500 18. 54
37. 08000 62. 750 2,326.77
0220 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 14. 500
HOUR 0. 000 0. 00
94. 88000 14.500 1,375.76
0225 208-00106  Sweeping (Sedi ment Renoval) 2, 000. 000 573. 500
HOUR 48. 000 7,231.68
150. 66000 621. 500 93, 635. 19
0230 208-00206 Erosi on Control Supervisor 670. 000 354. 000
DAY 29. 000 9, 396. 00
324. 00000 383. 000 124, 092. 00
0235 208-00300  Tenporary Berns 3, 050. 000 3, 050. 000
LF 0. 000 0. 00
2.56000 3, 050. 000 7,808. 00
0240 210-00001 Reset Structure 1. 000 0. 500
EACH 0. 000 0. 00
26, 570. 64000 0. 500 13, 285. 32
0245 210-00750 *Reset Light Standard 4. 000 0. 000
EACH 0. 000 0. 00
1, 688. 01000 0. 000 0. 00
0250 210-00810 Reset Ground Sign Wayfindi ng ST-Al 1. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0255 210- 00810 Reset Gound Sign Messages Wayfinding ST-Al 1. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0260 210-01050 *Reset Chain Link Fence 296. 000 18. 000
LF 0. 000 0. 00
34. 45000 18. 000 620. 10
0265 210-01130 *Reset Cuardrail Type 3 111. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0016 09: 15: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0270 210-01170 Reset Quardrail Type 7 2, 760. 000 0. 000
LF 0. 000 0. 00
11. 88000 0. 000 0.00
0275 210- 04010 *Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0.00
0280 210- 04015 *Modi fy Manhol e 6. 000 5. 000
EACH 1.000 311. 04
311. 04000 6. 000 1, 866. 24
0285 210- 04020 *Modi fy Inlet 4. 000 4.000
EACH 0. 000 0. 00
1, 420. 20000 4.000 5, 680. 80
0290 210- 04050 *Adj ust Val ve Box 5. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0.00
0295 212-00006 Seedi ng (Native) 3. 656 3. 656
ACRE 0. 000 0. 00
1, 036. 80000 3. 656 3,790. 54
0300 212-00022 Seedi ng (Riparian) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 609. 20000 0. 000 0.00
0305 212-00032 Soi | Condi ti oni ng 3. 656 3. 656
ACRE 0. 000 0. 00
2, 018. 52000 3. 656 7,379.71
0310 213-00002 Mul ching (Weed Free Hay) 3.300 1. 246
ACRE 0. 000 0. 00
937. 44000 1. 246 1,168. 05
0315 213-00005 Ml chi ng (Decorative) 60. 000 0. 000
CF 0. 000 0. 00
9. 72000 0. 000 0.00
0320 213-00008 Mul ching (Wod Chi p) 3, 275. 000 0. 000
CF 0. 000 0. 00
8.21000 0. 000 0.00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18158- BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 Roadway
0325 213-00012 Spray-on Ml ch Bl anket 2.000 0. 240
ACRE 0. 000 0. 00
2,970. 00000 0. 240 712. 80
0330 213-00061 Mil ch Tackifier 607. 000 249. 000
LB 0. 000 0. 00
2.70000 249. 000 672. 30
0335 213-00500 Tree Gate 2.000 0. 000
EACH 0. 000 0. 00
3, 780. 00000 0. 000 0. 00
0340 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
15, 660. 00000 0. 000 0. 00
0345 214-00201 Deci duous Tree (Tubeling) 75. 000 0. 000
EACH 0. 000 0. 00
9. 61000 0. 000 0. 00
0350 214-00225 Deci duous Tree (2.5 Inch Caliper) 2.000 0. 000
EACH 0. 000 0. 00
351. 00000 0. 000 0. 00
0355 214-01010 Brush Layer Cutting 70. 000 0. 000
EACH 0. 000 0. 00
3. 24000 0. 000 0. 00
0360 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 10, 710. 160 10, 710. 160
d ass
SY 0. 000 0. 00
2.21000 10, 710. 160 23, 669. 45
0365 240- 00000 Wldlife Biologist 181. 500 161. 000
HOUR 20. 500 2,103. 30
102. 60000 181. 500 18, 621. 90
0370 240-00010 Renoval of Nests 125. 000 20. 000
HOUR 0. 000 0. 00
132. 89000 20. 000 2, 657.80
0375 240- 00020 Netting 1, 650. 000 1, 650. 000
SY 0. 000 0. 00
10. 94000 1, 650. 000 18, 051. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18158- BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0380 304- 06000 *Aggregat e Base Course (C ass 6) 5, 736. 000 111. 770
TON 0. 000 0. 00
34. 34000 111.770 3,838.18
0385 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 184. 000 78. 990
TON 59. 730 14, 514. 39
243. 00000 138. 720 33, 708. 96
0390 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 793. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
0395 403-34771  *Hot Mx Asphalt (Gading SX) (75) (PG 76-28) 804. 000 337. 750
TON 0. 000 0. 00
109. 08000 337.750 36, 841. 77
0400 412-00600 Concrete Pavenent (6 Inch) 218. 000 0. 000
SY 0. 000 0. 00
77.72000 0. 000 0. 00
0405 412-00800 *Concrete Pavenment (8 Inch) 4,970. 000 0. 000
SY 0. 000 0. 00
124. 03000 0. 000 0. 00
0410 412-00801 Concrete Pavenent (8 Inch) (Special) 796. 000 0. 000
SY 0. 000 0. 00
163. 07000 0. 000 0. 00
0415 412-01000 Concrete Pavenent (10 Inch) 7, 609. 000 83. 650
SY 208. 000 27,743.04
133. 38000 291. 650 38, 900. 28
0420 412-01001 Concrete Pavenent (10 Inch) (Special) 166. 000 45. 330
SY 0. 000 0. 00
166. 65000 45. 330 7,554. 24
0425 420-00113 Ceotextile (Drainage) (dass 2) 145. 000 0. 000
SY 0. 000 0. 00
5. 40000 0. 000 0. 00
0430 420- 00200 Geotextile (Weed Barrier) 64. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18158- BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Roadway
0435 506- 00036 *Gouted Riprap (36 Inch) (Special) 69. 000 56. 560
CcY 0. 000 0. 00
233. 28000 56. 560 13,194.32
0440 506-00210 *Riprap (9 Inch) 1, 394. 000 0. 000
TON 0. 000 0. 00
66. 33000 0. 000 0. 00
0445 506- 00226 Ri prap (24 Inch) 0. 000 0. 000
TON 0. 000 0. 00
80. 60000 0. 000 0. 00
0450 507- 00000 Concrete Slope and Ditch Paving 0. 300 0. 000
CcY 0. 000 0. 00
9, 937. 08000 0. 000 0. 00
0455 514-00100 Hand Rai | 27.000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
0460 601- 01000 Concrete Cass B 12. 000 0. 000
CcY 0. 000 0. 00
1, 386. 70000 0. 000 0. 00
0465 601-21010 Precast Concrete Unit 8. 000 0. 000
CcY 0. 000 0. 00
7,560. 00000 0. 000 0. 00
0470 601- 40002 *Masonry Veneer (Brick) 210. 000 0. 000
SF 0. 000 0. 00
40. 87000 0. 000 0. 00
0475 601- 40007 *Qut Stone Veneer (Ashler) 1, 242. 000 0. 000
SF 0. 000 0. 00
60. 33000 0. 000 0. 00
0480 602-00000 *Rei nforcing Steel 6, 042. 000 201. 000
LB 2,195. 800 2,045. 61
0. 93160 2, 396. 800 2,232.86
0485 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 254. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 Roadway
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 209. 000 369. 010
LF 66. 350 7,255.37
109. 35000 435. 360 47, 606. 62
0490 MATERI AL ALLOWANCE 102. 000
LF -66. 350 -1, 183.68
17. 84000 35. 650 636. 00
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 2,717.000 2, 308. 480
LF 151. 220 52, 245. 00
345. 49000 2,459.700 849, 801. 75
0495 MATERI AL ALLOWANCE 410. 700
LF -151. 220 -5,038. 65
33. 32000 259. 480 8, 645. 87
0500 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 203. 000 21. 800
LF 64. 000 11,957.76
186. 84000 85. 800 16, 030. 87
0505 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 168. 000 168. 000
LF 0. 000 0. 00
312. 12000 168. 000 52, 436. 16
0510 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 416. 000 416. 000
LF 0. 000 0. 00
277. 56000 416. 000 115, 464. 96
0515 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 87. 000 0. 000
Pl ace)
LF 0. 000 0. 00
155. 52000 0. 000 0. 00
0515 MATERI AL ALLOWANCE 16. 000
LF 0. 000 0. 00
38. 57000 16. 000 617.12
0520 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 340. 000 64. 000
(Conplete In
LF 0. 000 0. 00
193. 32000 64. 000 12,372.48
0525 603-02270  *34x22 Inch Reinforced Concrete Pipe Elliptical 61. 000 0. 000
LF 0. 000 0. 00
189. 00000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0530 603- 05024 *24 Inch Reinforced Concrete End Section 2. 000 0. 000
EACH 0. 000 0. 00
1, 526. 04000 0. 000 0. 00
0535 603- 05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 108. 24000 1. 000 3,108. 24
0540 603-50006 *6 Inch Plastic Pipe 282.070 282.070
LF 0. 000 0. 00
12. 96000 282.070 3, 655. 63
0545 603-50006 *6 Inch Plastic Pipe Sanitary 25. 000 21. 000
LF 0. 000 0. 00
109. 08000 21. 000 2,290. 68
0550 603-50012 *12 Inch Plastic Pipe 61. 000 12. 000
LF 0. 000 0. 00
68. 96000 12. 000 827.52
0555 604- 00305 *Inlet Type C (5 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
5,292. 00000 0. 000 0. 00
0560 604-00310 *Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 428. 16000 0. 000 0. 00
0565 604- 13005 *Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 076. 00000 3. 000 15, 228. 00
0570 604-13010 *Inlet Type 13 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 013. 60000 1. 000 8, 013. 60
0575 604- 16005 *Inlet Type 16 (5 Foot) 9. 000 2.000
EACH 1. 000 6, 053. 40
6, 053. 40000 3. 000 18, 160. 20
0580 604- 19005 Inl et Special (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00

5, 594. 40000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Roadway
0585 604-19105 *Inlet Type R L 5 (5 Foot) 8. 000 1. 000
EACH 2.000 14, 223. 60
7,111. 80000 3. 000 21, 335. 40
0585 MATERI AL ALLOWANCE 1. 000
EACH -1. 000 -2,954.70
2,954. 70000 0. 000 0.00
0590 604-19110 *Inlet Type R L 5 (10 Foot) 6. 000 2.000
EACH 0. 000 0.00
11, 735. 28000 2.000 23, 470. 56
0595 604-19115 *Inlet Type R L 5 (15 Foot) 2.000 1. 000
EACH 0. 000 0.00
13, 643. 64000 1. 000 13, 643. 64
0600 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
16, 394. 40000 0. 000 0. 00
0605 604-19305 *Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 444. 00000 0. 000 0. 00
0610 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
21, 222. 00000 0. 000 0. 00
0615 604-19710 *Inlet Special (Trench Drain) (10 Inch Wdth) 640. 000 0. 000
LF 0. 000 0. 00
83. 70000 0. 000 0. 00
0620 604- 25005 *Vane Grate Inlet (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
4, 865. 40000 0. 000 0. 00
0625 604- 25006 *Vane Grate Inlet Special (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 865. 40000 0. 000 0. 00
0630 604-25010 *Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
14, 320. 80000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0016 09: 15: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0635 604- 30000 *Manhol e Sl ab Base (Speci al) 2.000 2.000
EACH 0. 000 0. 00
53, 886. 60000 2. 000 107, 773. 20
0640 604- 30005 *Manhol e Sl ab Base (5 Foot) 7.000 2. 000
EACH 0. 000 0. 00
5, 194. 80000 2. 000 10, 389. 60
0640 MATERI AL ALLOWANCE 1. 000
EACH 0. 000 0. 00
1, 708. 15000 1.000 1,708. 15
0645 604- 30010 *Manhol e Sl ab Base (10 Foot) 16. 000 7.000
EACH 0. 000 0. 00
8, 377. 56000 7.000 58, 642. 92
0645 MATERI AL ALLOWANCE 2. 000
EACH 0. 000 0. 00
1, 366. 95000 2. 000 2,733.90
0650 604- 30015 *Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
10, 557. 00000 5. 000 52, 785. 00
0655 604- 30020 *Manhol e Sl ab Base (20 Foot) 7.000 7.000
EACH 0. 000 0. 00
8, 537. 40000 7.000 59, 761. 80
0660 604- 31015 *Manhol e Box Base (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
11, 761. 20000 1.000 11, 761. 20
0665 604- 39000 Manhol e Speci al 2. 000 1.000
EACH 1.000 8, 724.89
8, 724. 89000 2. 000 17,449.78
0670 604-39011 *Manhol e Special (10 Foot) (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
5, 132. 20000 1.000 5,132.20
0675 604-39025 *Manhol e Special (25 Foot) 2.000 2.000
EACH 0. 000 0. 00
30, 018. 60000 2.000 60, 037. 20



CONTI D C18158- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 15

PON: 18158- BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0250 Roadway
0680 604-39030 *Manhol e Special (30 Foot) 2.000 2.000
EACH 0. 000 0. 00
34, 095. 60000 2.000 68, 191. 20
0685 604- 39050 Manhol e (Traffic Management System) 1. 000 0. 000
EACH 1. 000 4,308. 75
4, 308. 75000 1. 000 4,308.75
0690 607-11525 *Fence (Plastic) 1, 000. 000 286. 000
LF 0. 000 0. 00
4. 48000 286. 000 1,281. 28
0695 607-11580 *Fence (Tenporary) 174. 000 0. 000
LF 0. 000 0. 00
11. 88000 0. 000 0. 00
0700 608-00000  Concrete Sidewal k 404. 000 12. 670
SY 0. 000 0. 00
57. 63000 12. 670 730. 17
0705 608- 00005 Concrete Sidewal k (Special) 2,940. 000 13. 420
SY 0. 000 0. 00
60. 61000 13. 420 813. 39
0710 608-00010 Concrete Curb Ranp 37.590 37.590
SY 0. 000 0. 00
87. 38000 37.590 3,284.61
0715 608-00012  Curb Ranp (Special) 29. 000 0. 000
SY 0. 000 0. 00
88. 74000 0. 000 0. 00
0720 608-00015 Det ect abl e Vr ni ngs 516. 000 76. 000
SF 0. 000 0. 00
62. 75000 76. 000 4,769. 00
0725 608-00050  *Brick Pavers 18, 409. 000 18. 660
SF 0. 000 0.00
32. 02000 18. 660 597. 49
0730 608-00060 *St one Pavers 2,521. 000 0. 000
SF 0. 000 0. 00
40. 05000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO. 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0735 608- 01000 *Bi tunmi nous Si dewal k 325.710 325.710
TON 0. 000 0.00
243. 00000 325.710 79, 147.53
0740 609- 20010 Curb Type 2 (Section B) 25. 000 0. 000
LF 0. 000 0.00
34. 62000 0. 000 0. 00
0745 609-21010 Curb and Gutter Type 2 (Section I-B) 2,124.000 0. 000
LF 0. 000 0.00
34. 47000 0. 000 0. 00
0750 609-21020 Curb and Gutter Type 2 (Section Il-B) 416. 000 35. 000
LF 0. 000 0.00
38. 85000 35. 000 1,359.75
0755 609-21023 Curb and CGutter Type 2 (Section Il-B) (Special) 430. 000 0. 000
LF 0. 000 0.00
38. 79000 0. 000 0. 00
0760 609- 24000 CQutter Type 2 (Special) 55. 000 0. 000
LF 0. 000 0.00
55. 74000 0. 000 0. 00
0765 609- 24002 Qutter Type 2 (2 Foot) 52. 000 11. 500
LF 0. 000 0.00
23.38000 11. 500 268. 87
0770 609-40010 Curb Type 4 (Section B) 183. 000 0. 000
LF 0. 000 0.00
21. 57000 0. 000 0. 00
0775 613-00200 *2 Inch Electrical Conduit 1, 525. 000 1, 525. 000
LF 0. 000 0.00
17. 85000 1, 525. 000 27,221.25
0780 613- 00400 *4 Inch Electrical Conduit 6, 785. 000 6, 785. 000
LF 0. 000 0.00
18. 94000 6, 785. 000 128, 507. 90
0785 613- 00600 *6 Inch Electrical Conduit 1, 088. 000 1, 088. 000
LF 0. 000 0.00
51. 51000 1, 088. 000 56, 042. 88
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PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO. 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0790 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 422. 000 412. 000
LF 10. 000 32.50
3. 25000 422.000 1,371.50
0795 613-01100 *1 Inch BElectrical Conduit (Plastic) 267. 000 267. 000
LF 0. 000 0.00
3. 79000 267. 000 1,011.93
0800 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 119. 000 119. 000
LF 0. 000 0.00
6. 49000 119. 000 772.31
0805 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 314. 000 1, 314. 000
LF 0. 000 0.00
10. 82000 1, 314. 000 14, 217. 48
0810 613-01300 *3 Inch BElectrical Conduit (Plastic) 290. 000 144. 000
LF 0. 000 0.00
7.03000 144. 000 1,012.32
0815 613-07001 *Type One Pull Box 7.000 0. 000
EACH 0. 000 0.00
319. 21000 0. 000 0.00
0820 613-07002 *Type Two Pull Box 9. 000 0. 000
EACH 0. 000 0.00
481. 52000 0. 000 0.00
0825 613-08000 *Vault (Install Only) 6. 000 1.000
EACH 0. 000 0.00
6, 893. 78000 1. 000 6,893.78
0830 613-16000 *Luminaire (Special) 179. 000 0. 000
EACH 0. 000 0.00
2,692. 22000 0. 000 0.00
0835 613-20000 *Light Standard and Lunminaire (Install Only) 4.000 0. 000
EACH 0. 000 0.00
349. 50000 0. 000 0.00
0840 613-40000 *Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0.00
916. 50000 0. 000 0.00
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PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0845 613-40010 *Li ght Standard Foundati on 7.000 0. 000
EACH 0. 000 0. 00
1, 175. 11000 0. 000 0. 00
0850 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
32, 581. 81000 0. 000 0. 00
0855 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 17. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0860 614-00012 *Sign Panel (Oass I1) 24.000 0. 000
SF 0. 000 0. 00
37. 80000 0. 000 0. 00
0865 614-00013 *Sign Panel (Oass I11) 95. 000 0. 000
SF 0. 000 0. 00
41. 04000 0. 000 0. 00
0870 614-00025 *Sign Panel (Cass |) (Install Only) 6. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0875 614-00037 Si gn Panel (Special) ST-G Ped-Bi ke Directional 2. 000 0. 000
EACH 0. 000 0. 00
2, 311. 20000 0. 000 0. 00
0880 614- 00041 *Si gn Post (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 026. 00000 0. 000 0. 00
0885 614-00041 Sign Post (Special) 4 Inch Square - 1. 000 0. 000
EACH 0. 000 0. 00
475. 20000 0. 000 0. 00
0890 614-00041 Sign Post (Special) 4 Inch Square - 2.000 0. 000
EACH 0. 000 0. 00
669. 60000 0. 000 0. 00
0895 614-00041 Sign Post (Special) 3 Inch Round - Length A 3. 000 0. 000
EACH 0. 000 0. 00
55. 08000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0900 614-00041 Si gn Post (Special) Bracket - Break Safe AS4 4 Inch 1. 000 0. 000
Rect angu
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
0905 614-00041 Si gn Post (Special) Bracket - 3 Inch Round Base 4. 000 0. 000
EACH 0. 000 0. 00
432. 00000 0. 000 0. 00
0910 614-41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
40, 716. 00000 0. 000 0. 00
0915 614-87010  *Fiber Optic Cable (Single Mbde) (12 Fiber) 1, 000. 000 0. 000
LF 0. 000 0. 00
2. 06000 0. 000 0. 00
0920 614-87333 *Closed Gircuit Television Canera (Traffic 1. 000 0. 000
Surveil |l ance)
EACH 0. 000 0. 00
17, 772. 78000 0. 000 0. 00
0925 619-00002 *Wat er Service 19. 000 19. 000
EACH 0. 000 0. 00
4,228. 20000 19. 000 80, 335. 80
0930 619- 00007 *Connect To Existing Waterline 13. 000 13. 000
EACH 0. 000 0. 00
1, 965. 60000 13. 000 25,552. 80
0935 619- 06060 *6 Inch Ductile Iron Pipe 35. 000 35. 000
LF 0. 000 0. 00
187. 92000 35. 000 6,577. 20
0940 619-06080 *8 Inch Ductile Iron Pipe 905. 000 874.500
LF 0. 000 0. 00
352. 08000 874.500 307, 893. 96
0945 619-06100 *10 Inch Ductile Iron Pipe 55. 000 43. 000
LF 0. 000 0. 00
251. 64000 43. 000 10, 820. 52
0950 619-06120 *12 Inch Ductile Iron Pipe 1, 070. 000 188. 500
LF 862. 500 153, 697. 50

178. 20000 1, 051. 000 187, 288. 20



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 Roadway

0950 MATERI AL ALLOMANCE 714. 500
LF -714. 500 -26,472.23
37. 05000 0. 000 0. 00
0955 619- 06160 *16 Inch Ductile Iron Pipe 834. 830 834. 830
LF 0. 000 0. 00
298. 08000 834. 830 248, 846. 13
0955 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00
0960 619-10160 *16 Inch Wl ded Steel Pipe 38. 000 27.500
LF 0. 000 0. 00
631. 78000 27.500 17,373.95
0960 MATERI AL ALLOMANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64
0965 619-10200 *20 Inch Wl ded Steel Pipe 131. 000 57. 000
LF 63. 000 5,511. 24
87. 48000 120. 000 10, 497. 60
0965 MATERI AL ALLOMANCE 74.000
LF -63. 000 -3,944. 43
62. 61000 11. 000 688.71
0970 619-10240 *24 1 nch Wl ded Steel Pipe 109. 000 109. 000
LF 0. 000 0. 00
132. 84000 109. 000 14, 479. 56
0970 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0. 00
0971 900- 00014 Added Item (Lunmp Sum)/ / CO 002 Waterline Casing Pipe 1. 000 1. 000
Spacers and Rubber Seal s
LS 0. 000 0.00
18, 416. 88000 1. 000 18, 416. 88
0975 619-50060 3/4 Inch Plastic Pipe 340. 000 0. 000
LF 0. 000 0.00

5. 40000 0. 000 0. 00
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PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 Roadway
0980 619-50120 1-1/2 Inch Plastic Pipe 840. 000 120. 000
LF 0. 000 0. 00
8. 64000 120. 000 1, 036. 80
0985 619-50160 2 Inch Plastic Pipe 716. 000 120. 000
LF 0. 000 0. 00
10. 80000 120. 000 1, 296. 00
0990 619-50200 2-1/2 Inch Plastic Pipe 62. 000 0. 000
LF 0. 000 0. 00
11. 34000 0. 000 0. 00
0995 619-50240 3 Inch Plastic Pipe 540. 000 0. 000
LF 0. 000 0. 00
11. 88000 0. 000 0. 00
1000 619-50320 4 Inch Plastic Pipe 1, 040. 000 0. 000
LF 12. 000 194. 40
16. 20000 12. 000 194. 40
1005 619-71516 *2 Inch Air and Vacuum Val ve 2.000 0. 000
EACH 1. 000 4,833.00
4, 833. 00000 1. 000 4,833.00
1010 619-75000  *Cast Iron Val ve Box 28. 000 28. 000
EACH 0. 000 0. 00
990. 36000 28. 000 27, 730. 08
1015 619-75048  *6 Inch Gate Val ve 4.000 4. 000
EACH 0. 000 0. 00
1, 585. 44000 4. 000 6,341.76
1020 619-75064  *8 Inch Gate Val ve 11. 000 10. 000
EACH 0. 000 0. 00
2,198. 88000 10. 000 21, 988. 80
1025 619-76120  *12 Inch Butterfly Val ve 3. 000 3.000
EACH 0. 000 0. 00
2, 958. 12000 3.000 8, 874.36
1025 MATERI AL ALLOMNCE 0. 000
EACH 0. 000 0. 00
1, 218. 16000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
1030 619-76128 *16 Inch Butterfly Valve 9. 000 9. 000
EACH 0. 000 0. 00
4,596. 45000 9. 000 41, 368. 05
1035 621-00450 *Det our Pavenent 5, 406. 670 5,229.170
Sy 177.500 12, 339. 80
69. 52000 5, 406. 670 375, 871.70
1040 621- 00500 *Tenporary Bridge 1. 000 0. 900
LS 0. 000 0. 00
418, 999. 56000 0. 900 377, 099. 60
1045 623-00156 Irrigation Bubbler 4. 000 0. 000
EACH 0. 000 0. 00
12. 96000 0. 000 0. 00
1050 623-01708 1 Inch Backflow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
598. 32000 0. 000 0. 00
1055 623-03108 1 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
152. 27000 0. 000 0. 00
1060 623-04008 1 Inch Quick-Coupl er Valve 8. 000 0. 000
EACH 0. 000 0. 00
142. 56000 0. 000 0. 00
1065 623-05012 1-1/2 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1070 623-06900 Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
58. 32000 0. 000 0. 00
1075 623-08108 8 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
3,119. 04000 0. 000 0. 00
1080 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
326, 953. 94000 1. 000 326, 953. 94
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 Roadway
1085 625- 00001 Construction Surveying (Hourly) 137. 500 137.500
HOUR 0. 000 0. 00
162. 00000 137. 500 22,275. 00
1090 626-00100 *Mobi | i zation (without Autopay) 18158 1. 000 1. 000
LS 0. 000 0. 00
9, 685, 475. 73000 1. 000 9, 685, 475. 73
1095 626-01000 *Public Information Services 0. 000 0. 000
LS 0. 000 0. 00
479, 520. 00000 0. 000 0. 00
1096 900- 00010 Added Item (Hour)/ CO- 003 Public Infornmation Services 2, 400. 000 1, 234.500
HOUR 120. 000 23,976. 00
199. 80000 1, 354. 500 270, 629. 10
1100 627- 00005 *Epoxy Pavement Mar ki ng 22.000 0. 000
GAL 0. 000 0. 00
162. 00000 0. 000 0. 00
1105 627-00011 *Pavenent Marking Paint (Waterborne) 80. 000 23. 000
GAL 0. 000 0. 00
81. 00000 23. 000 1, 863. 00
1110 630-00000  *Fl aggi ng 39, 000. 000 16, 431. 500
HOUR 1, 766. 000 49, 395. 02
27.97000 18, 197. 500 508, 984. 08
1115 630- 00007 *Traffic Control Inspection 160. 000 103. 000
DAY 7.000 1, 360. 80
194. 40000 110. 000 21, 384. 00
1120 630- 00012 *Traffic Control Managenent 850. 000 405. 000
DAY 21. 000 24,948. 00
1, 188. 00000 426. 000 506, 088. 00
1125 630- 00040 *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 000
LS 0. 000 0. 00
5, 184. 00000 0. 000 0. 00
1130 630-00041 *Traffic Incident Managenent Plan |nplenmentation 24. 000 0. 000
MON 0. 000 0. 00
729. 00000 0. 000 0. 00
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PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 Roadway
1135 630- 80001 *Fl ashi ng Beacon (Portabl e) 15. 000 0. 000
EACH 0. 000 0.00
162. 00000 0. 000 0.00
1140 630- 80002 *Fl ashi ng Beacon (Sol ar) 16. 000 4.500
EACH 0. 000 0.00
810. 00000 4.500 3, 645. 00
1145 630- 80335 *Barricade (Type 3 MA) (Tenporary) 22.000 10. 000
EACH 0. 000 0. 00
216. 00000 10. 000 2,160. 00
1150 630-80341  *Construction Traffic Sign (Panel Size A) 204. 000 102. 000
EACH 0. 000 0. 00
54. 00000 102. 000 5, 508. 00
1155 630-80342  *Construction Traffic Sign (Panel Size B) 185. 000 60. 000
EACH 0. 000 0. 00
54. 00000 60. 000 3, 240. 00
1160 630-80343  *Construction Traffic Sign (Panel Size C) 107. 000 20. 000
EACH 0. 000 0.00
54. 00000 20. 000 1, 080. 00
1165 630-80344  *Construction Traffic Sign (Special) 1, 000. 000 350. 625
SF 0. 000 0. 00
19. 44000 350. 625 6, 816. 15
1170 630-80350 *Vertical Panel 200. 000 7.500
EACH 0. 000 0. 00
54. 00000 7.500 405. 00
1175 630- 80355 *Portabl e Message Sign Panel 10. 000 4. 000
EACH 0. 000 0.00
1, 080. 00000 4.000 4, 320. 00
1180 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 3.500
Type
ype) EACH 0. 000 0. 00
162. 00000 3. 500 567. 00
1185 630-80360  *Drum Channel i zi ng Device 275. 000 137.500
EACH 0. 000 0. 00
54. 00000 137.500 7,425.00
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

1190 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1195 630-80370 Concrete Barrier (Tenporary) 4, 082. 000 1, 968. 000
LF 73. 000 4,763. 25
65. 25000 2,041. 000 133, 175. 25
1200 630-80380 *Traffic Cone 610. 000 305. 000
EACH 0. 000 0. 00
5. 40000 305. 000 1, 647.00
1205 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 500 2.750
(Temporary) EACH 0. 000 0. 00
3, 672. 00000 2.750 10, 098. 00
1210 630-85041 *Mobi | e Attenuator 107. 000 103. 000
DAY 4. 000 3,024.00
756. 00000 107. 000 80, 892. 00
1215 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
18, 304. 08000 0. 000 0. 00
1220 700-70002 F/ A ANTI Cl PATED CMD Rai | i ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700- 70010 F/ A M nor Contract Revisions 1, 164, 083. 990 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70011 F/ A Partnering 17, 694. 250 17, 694. 250
FA 0. 000 0. 00
1. 00000 17, 694. 250 17, 694. 25
1235 700- 70012 F/ A Asphal t Pavenent |ncentive 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700-70013 F/ A Concrete Pavenent |ncentive 60, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 Roadway
1245 700-70014 F/ A Incentive Lane Rental 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1250 700-70016 F/ A Fuel Cost Adj ustnent 13, 000. 000 -1, 910. 950
FA 0. 000 0. 00
1. 00000 -1,910. 950 -1,910.95
1255 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1260 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3, 000. 000 264. 680
F A 0. 000 0. 00
1. 00000 264. 680 264. 68
1265 700- 70082 F/ A Furnish & Install Electrical Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700- 70195 F/A Wilities and Maintenance of Field Facilities 60, 000. 000 16, 225. 700
FA 1, 281. 660 1, 281. 66
1. 00000 17, 507. 360 17, 507. 36
1275 700-70310 F/ A Landscapi ng 25, 000. 000 1, 189. 520
F A 0. 000 0. 00
1. 00000 1, 189. 520 1, 189.52
1280 700-70380 F/ A Erosi on Control 10, 000. 000 962. 960
F A 0. 000 0. 00
1. 00000 962. 960 962. 96
1285 700- 70589 F/ A Environnental Health & Safety Managenent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1290 700-71000 CM3C Overrun Pool 1, 185, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1292 700- 70035 F/A/ CO 002 UniformTraffic Control (City of @ enwood 25, 000. 000 0. 000
Spri ngs)
FA 5, 896. 800 5, 896. 80
1. 00000 5, 896. 800 5, 896. 80
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PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
1293 700-70035 F/' A Public Information 100, 000. 000 46, 759. 400
FA 2,653. 990 2,653.99
1. 00000 49, 413. 390 49, 413. 39
2230 208-00400 Water Control / CO 009 1. 000 1. 000
LS 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
2235 250-00050 Moni toring Technician / CO 009 68. 670 68. 670
HOUR 0. 000 0. 00
225. 00000 68. 670 15, 450. 75
2240 250-00120 Mat erial Sanpling and Delivery / CO 009 8. 000 8. 000
EACH 0. 000 0. 00
925. 00000 8. 000 7, 400. 00
2245 900- 00024 Added Item (Ton)/ Material Handling (Stockpile) / 168. 840 168. 840
CO- 009
TON 0. 000 0. 00
135. 00000 168. 840 22,793. 40
2250 900- 00024 Added Item (Ton)/ Solid Waste D sposal / CO 009 989. 260 989. 260
TON 0. 000 0. 00
210. 00000 989. 260 207,744. 60
2255 700- 70037 F/ A Contam nated Soil / CO 009 16, 728. 660 16, 728. 660
FA 0. 000 0. 00
1. 00000 16, 728. 660 16, 728. 66
2260 700- 70035 F/ A Snownelt System Repairs / CO 007 MCR No. 2 1, 851. 980 1, 851. 980
F A 0. 000 0. 00
1. 00000 1, 851. 980 1, 851. 98
2265 900- 00007 Added Item (Each)/ Install Backflow Prevention / CO 007 8. 000 8. 000
MCR No. 3
EACH 0. 000 0. 00
2, 825. 00000 8. 000 22,600. 00
2270 700- 70035 F/ A Pedestrian ADA Shuttle / CO 007 MCR No. 4 7,507. 080 7,507. 080
F A 0. 000 0. 00
1. 00000 7,507. 080 7,507.08
2285 900- 00006 Added Item (Dollar)/ Working Time Violation Incident 0. 000 -2, 250. 000
Rat e
DOL 0. 000 0. 00
1. 00000 -2, 250. 000 -2,250.00
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PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 Roadway
2290 900- 00006 Added Item (Dol lar)/ Overweight Price Reduction - SS 0. 000 -1, 280. 000
105. 18
DOL 0. 000 0. 00
1. 00000 -1, 280. 000 -1, 280. 00
2305 900- 00004 Added Item (Cubic Yard)/ Install North Causeway / 2,918. 000 0. 000
CO 021
CY 0. 000 0. 00
96. 01000 0. 000 0. 00
2310 700- 70035 F/A Wnter Protect 8th St Concrete / CO 022 MCR No. 5 3,728. 210 0. 000
FA 3,728. 210 3,728.21
1. 00000 3,728. 210 3,728.21
CAT 0250 CURRENT AMI  $29, 095, 051.69 $ 560, 056. 76 $17, 858, 285. 42
CAT NOO0251 Detour
1295 202-00010 *Renoval of Tree 6. 000 0. 000
EACH 0. 000 0. 00
783. 00000 0. 000 0. 00
1300 202-00035 *Renoval of Pipe 13. 000 0. 000
LF 0. 000 0. 00
57. 56000 0. 000 0. 00
1305 202-00200 *Renoval of Sidewal k 374. 150 374. 150
SY 0. 000 0. 00
17.12000 374. 150 6, 405. 45
1310 202-00202 *Renoval of CQutter 118. 000 0. 000
LF 0. 000 0. 00
19. 70000 0. 000 0. 00
1315 202-00203 *Renoval of Curb and CQutter 1, 130. 500 1, 130. 500
LF 0. 000 0. 00
8. 37000 1, 130. 500 9, 462. 29
1320 202- 00206 *Renoval of Concrete Curb Ranp 25. 000 0. 000
SY 0. 000 0. 00
6. 37000 0. 000 0. 00
1325 202- 00210 *Renmoval of Concrete Pavenent 1, 776. 000 21.330
SY 0. 000 0. 00
15. 12000 21. 330 322.51
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1330 202-00220 *Renoval of Asphalt Mat 9, 203. 000 2,703. 470
SY 0. 000 0. 00
11. 23000 2,703. 470 30, 359. 97
1335 202- 00240 *Renoval of Asphalt Mat (Pl aning) 17, 426. 000 8, 715. 200
SY 0. 000 0. 00
2.69000 8, 715. 200 23, 443. 89
1340 202- 00250 *Removal of Pavenent Marking 605. 000 0. 000
SF 0. 000 0. 00
2.97000 0. 000 0. 00
1345 202- 00700 *Renoval of Light Standard 6. 000 0. 000
EACH 0. 000 0. 00
633. 00000 0. 000 0. 00
1350 202-00810 *Renoval of G ound Sign 16. 000 0. 000
EACH 0. 000 0. 00
48. 60000 0. 000 0. 00
1355 202- 00895 Renoval of [|npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 620. 00000 0. 000 0. 00
1360 202-01000 *Renoval of Fence 18. 000 0. 000
LF 0. 000 0. 00
8. 80000 0. 000 0. 00
1365 202-01130 *Renoval of Quardrail Type 3 184. 000 137. 000
LF 0. 000 0. 00
3.13000 137. 000 428. 81
1370 202-01170 Renoval of Quardrail Type 7 75. 000 0. 000
LF 0. 000 0. 00
12. 28000 0. 000 0. 00
1375 202- 04002 *Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
777.60000 0. 000 0. 00
1380 203-00010 *Uncl assi fied Excavation (Conplete In Place) 13, 537. 000 4,614. 000
CY 0. 000 0. 00

29. 80000 4, 614. 000 137, 497. 20
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1385 203- 00060 *Enbankment Material (Conplete In Place) 9, 599. 000 279.130
CY 0. 000 0. 00
15. 01000 279. 130 4,189.74
1390 203-01500 *Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
1395 203-01510 *Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
1400 203- 01550 *Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00
120. 96000 0. 000 0. 00
1405 203-01594 *Conbi nati on Loader 8. 000 0. 000
HOUR 0. 000 0. 00
127. 44000 0. 000 0. 00
1410 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
239. 76000 0. 000 0. 00
1415 208- 00050 StormDrain Inlet Protection 65. 000 56. 000
EACH 9. 000 1, 642. 68
182. 52000 65. 000 11, 863. 80
1420 210- 00007 *Reset Weel Stop 5. 000 5. 000
EACH 0. 000 0. 00
23. 76000 5. 000 118. 80
1425 210- 00050 *Reset Fire Hydrant 1.500 1. 500
EACH 0. 000 0. 00
9, 666. 00000 1.500 14, 499. 00
1430 210-00750 *Reset Light Standard 4.000 0. 000
EACH 0. 000 0. 00
1, 688. 01000 0. 000 0. 00
1431 210-00810 Res Ground Sign / CO 017 CR-7 0. 000 0. 000
EACH 0. 000 0. 00

118. 80000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1435 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
1440 210- 00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2, 759. 24000 1. 000 2,759. 24
1445 210- 00855 *Reset Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
4, 230. 84000 0. 000 0. 00
1450 210-01130 *Reset CGuardrail Type 3 260. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0. 00
1455 210- 04010 *Adj ust Manhol e 24.000 5. 000
EACH 0. 000 0. 00
612. 36000 5. 000 3, 061. 80
1460 210- 04020 *Modi fy Inlet 2.500 2.500
EACH 0. 000 0. 00
1, 420. 20000 2.500 3, 550. 50
1465 210- 04050 *Adj ust Val ve Box 15. 000 1. 000
EACH 0. 000 0. 00
378. 00000 1. 000 378. 00
1470 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0. 00
1475 213-00008 Mil chi ng (Wod Chi p) 240. 000 0. 000
CF 0. 000 0. 00
8.21000 0. 000 0. 00
1480 214-00230 Deci duous Tree (3 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
415. 80000 0. 000 0. 00
1485 304- 06000 *Aggregat e Base Course (C ass 6) 2,107. 000 0. 000
TON 0. 000 0. 00

34. 34000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1490 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 557. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0.00
1495 403-34771  *Hot Mx Asphalt (Grading SX) (75) (PG 76-28) 6, 141. 000 0. 000
TON 0. 000 0. 00
109. 08000 0. 000 0. 00
1500 411-10255 *Emul sified Asphalt (Sl ow Setting) 3, 245. 000 339. 000
GAL 0. 000 0. 00
2.70000 339. 000 915. 30
1505 412-00801 Concrete Pavenent (8 Inch) (Special) 28. 000 24. 000
SY 0. 000 0. 00
163. 07000 24.000 3,913.68
1510 503-00036 *Drilled Caisson (36 Inch) 15. 000 0. 000
LF 0. 000 0. 00
554. 89000 0. 000 0. 00
1515 506- 00209 *Riprap (9 Inch) 31. 400 31. 400
CcY 0. 000 0. 00
145. 80000 31. 400 4,578.12
1520 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 37. 000 33. 000
LF 0. 000 0. 00
109. 35000 33. 000 3, 608. 55
1525 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 19. 000 19. 000
LF 0. 000 0. 00
345. 49000 19. 000 6, 564. 31
1530 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 10. 000 0. 000
LF 0. 000 0. 00
186. 84000 0. 000 0. 00
1535 603- 05030 *30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 866. 24000 1. 000 1, 866. 24
1540 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 453. 00000 1. 000 6, 453. 00
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1545 604- 19000 *I'nl et Special 1. 000 1.000
EACH 0. 000 0. 00
5, 594. 40000 1.000 5,594. 40
1550 604-19105 *Inlet Type R L 5 (5 Foot) 2. 000 1.000
EACH 0. 000 0. 00
7,111. 80000 1.000 7,111.80
1555 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 101. 000 69. 000
LF 0. 000 0. 00
20. 36000 69. 000 1,404. 84
1560 606-01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
2,171. 55000 3. 000 6, 514. 65
1565 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 582. 52000 4.000 6, 330. 08
1570 606- 01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 015. 85000 0. 000 0. 00
1575 606- 01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
2, 788. 99000 2. 000 5,577.98
1580 608- 00000 Concrete Si dewal k 207. 660 207. 660
Sy 0. 000 0. 00
57. 63000 207. 660 11, 967. 45
1585 608-00010 Concrete Curb Ranp 72.000 72.000
Sy 0. 000 0. 00
87.38000 72.000 6, 291. 36
1590 608-00015 Det ect abl e Vr ni ngs 92. 000 92. 000
SF 0. 000 0. 00
62. 75000 92. 000 5,773.00
1595 608-01000 *Bi tumi nous Si dewal k 45. 000 0. 000
TON 0. 000 0. 00

243. 00000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1600 609-21010 Curb and Qutter Type 2 (Section I-B) 159. 000 159. 000
LF 0. 000 0. 00
34. 47000 159. 000 5,480.73
1605 609-21020 Curb and Qutter Type 2 (Section I1-B) 858. 000 858. 000
LF 0. 000 0. 00
38. 85000 858. 000 33, 333. 30
1610 609-24006 Qutter Type 2 (6 Foot) 118. 000 51. 000
LF 0. 000 0. 00
58. 86000 51. 000 3,001. 86
1615 609-60011 Curb Type 6 (Section M 756. 000 756. 000
LF 0. 000 0. 00
20. 97000 756. 000 15, 853. 32
1620 613-00202 2 Inch Eectrical Conduit (Jacked) (Install Only) 410. 000 0. 000
LF 0. 000 0. 00
17. 85000 0. 000 0. 00
1625 613-00300 *3 Inch Electrical Conduit 700. 000 610. 000
LF 0. 000 0. 00
12. 98000 610. 000 7,917. 80
1630 613-07050 *Pul | Box (13"x24"x18") Deep 4. 000 0. 000
EACH 0. 000 0. 00
481. 52000 0. 000 0. 00
1635 613-10000 *Wring 1. 000 0. 100
LS 0. 000 0. 00
46, 834. 30000 0. 100 4,683. 43
1640 614-00011 *Sign Panel (Qass I) 742.000 47.500
SF 0. 000 0. 00
28. 08000 47. 500 1, 333.80
1645 614-00012 *Sign Panel (Cass I1) 181. 000 9. 000
SF 0. 000 0. 00
37. 80000 9. 000 340. 20
1650 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 33. 000 8. 000
EACH 0. 000 0. 00

124. 20000 8. 000 993. 60
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1655 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 56. 000 1. 000
Sl i pbase
EACH 0. 000 0. 00
248. 40000 1.000 248. 40
1660 614-70150 *Pedestrian Signal Face (16) (Countdown) 3. 000 0. 000
EACH 0. 000 0. 00
551. 85000 0. 000 0.00
1665 614-70336 *Traffic Signal Face (12-12-12) 13. 000 0. 000
EACH 0. 000 0. 00
762. 85000 0. 000 0.00
1670 614-70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 290. 89000 0. 000 0.00
1675 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
27,397. 68000 0. 000 0.00
1680 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
1, 683. 68000 0. 000 0.00
1685 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
223.99000 0. 000 0.00
1690 614-72890 *Span Wre Cable 130. 000 0. 000
LF 0. 000 0. 00
19. 48000 0. 000 0.00
1695 614-79858 *Pedestal Pole (3 Foot 6 Inch) (Furnish Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 097. 20000 0. 000 0.00
1696 614-80313 Barricade (Ty 3 F-C) / CO-017 CR- 7 0. 000 0. 000
EACH 0. 000 0. 00
931. 60000 0. 000 0.00
1700 614-85316 *Traffic Signal Span Wre Pole (16 Inch) 2.000 0. 000
EACH 0. 000 0. 00

12, 728. 23000 0. 000 0. 00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE

CAT NOO0251  Detour

1705 619-00002 *Wat er Service 1. 000 1. 000
EACH 0. 000 0. 00
4,228. 20000 1. 000 4,228. 20
1710 625- 00000 *Construction Surveying 1. 000 0.975
LS 0. 025 8,173.85
326, 953. 94000 1. 000 326, 953. 94
1715 627-00005 *Epoxy Pavenent MarKking 225. 000 31. 200
GAL 0. 000 0. 00
162. 00000 31. 200 5, 054. 40
1720 627-00011 *Pavement Marking Paint (\Waterborne) 87. 000 8. 000
GAL 0. 000 0. 00
81. 00000 8. 000 648. 00
1725 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 191. 000 191. 000
SF 0. 000 0. 00
25. 92000 191. 000 4, 950. 72
1730 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 994. 000 737.000
Li ne
) SF 0. 000 0. 00
15. 12000 737.000 11, 143. 44
1735 630- 00000 *Fl aggi ng 1, 270. 000 0. 000
HOUR 0. 000 0. 00
27.97000 0. 000 0. 00
1740 630- 00007 *Traffic Control Inspection 125. 000 0. 000
DAY 0. 000 0. 00
194. 40000 0. 000 0. 00
1745 630-00012 *Traffic Control Management 45. 000 0. 000
DAY 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
1750 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0. 00
1755 630-80338 *Barricade (Type 3 MD) (Tenporary) 13. 000 0. 000
EACH 0. 000 0. 00

216. 00000 0. 000 0. 00
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CAT NOO0251  Detour

1760 630- 80341 *Construction Traffic Sign (Panel Size A) 101. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1765 630-80342 *Construction Traffic Sign (Panel Size B) 85. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1770 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1775 630- 80344 *Construction Traffic Sign (Special) 90. 000 0. 000
SF 0. 000 0. 00
19. 44000 0. 000 0. 00
1780 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
162. 00000 0. 000 0. 00
1785 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 172. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1790 630- 80365 *Portabl e Message Sign Panel (State Furnished) 10. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
1795 630-80370 Concrete Barrier (Tenporary) 75. 000 0. 000
LF 0. 000 0. 00
65. 25000 0. 000 0. 00
1800 630-85011 *| npact Attenuator (Tenporary) 264. 000 57. 000
DAY 75. 000 2,025. 00
27.00000 132. 000 3,564. 00
1805 630-86810 *Traffic Signal (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
18, 304. 08000 0. 000 0. 00

CAT 0251 CURRENT AMI $ 2,626, 286.35$ 11,841.53 % 762, 534. 90



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

1810 202-00027 *Renoval of Riprap 54. 000 0. 000
SY 0. 000 0. 00
24.52000 0. 000 0. 00
1815 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
709, 322. 43000 0. 000 0. 00
1820 206- 00000 Structure Excavation 2, 265. 000 2,041. 500
CY 0. 000 0. 00
41. 77000 2,041.500 85, 273. 46
1825 206- 00050 *Structure Backfill (Special) 88. 000 0. 000
CY 0. 000 0. 00
78. 83000 0. 000 0. 00
1830 206-00100 *Structure Backfill (dass 1) 2,316. 000 1, 163. 000
CY 534. 600 34,823. 84
65. 14000 1, 697. 600 110, 581. 66
1835 206- 00200 Structure Backfill (dass 2) 1, 108. 000 122. 000
CY 0. 000 0. 00
35. 68000 122. 000 4,352. 96
1840 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 586. 000 541. 000
cY 324. 600 11, 188. 96
34. 47000 865. 600 29, 837. 23
1845 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
60, 647. 79000 1. 000 60, 647. 79
1850 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
228, 548. 80000 1. 000 228, 548. 80
1855 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
201, 988. 08000 1. 000 201, 988. 08
1860 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 1. 000 52, 032. 87
52, 032. 87000 1. 000 52, 032. 87



CONTI D C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39
PCN: 18158- BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STR F-07-A
1865 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
25, 223. 89000 0. 000 0. 00
1870 208-00400 Water Control 1. 000 0. 500
LS 0. 000 0. 00
1, 303, 028. 01000 0. 500 651, 514. 01
1875 403-34721  *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 93. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
1880 420- 00102 Geotextile (Erosion Control) (dass 1) 808. 000 0. 000
SY 0. 000 0. 00
6. 72000 0. 000 0. 00
1885 503- 00060 *Drilled Caisson (60 Inch) 120. 000 120. 000
LF 0. 000 0. 00
1, 639. 85000 120. 000 196, 782. 00
1890 503-00078 *Drilled Caisson (78 Inch) 710. 000 710. 000
LF 0. 000 0. 00
3, 400. 73000 710. 000 2,414,518. 30
1895 503- 00300 *Cai sson Load Test 1. 000 1. 000
EACH 0. 000 0. 00
156, 600. 00000 1. 000 156, 600. 00
1900 504-05000 *Wre Mesh Facing 2, 649. 000 1, 325. 000
SF 794.700 7,017. 20
8. 83000 2,119. 700 18, 716. 95
1905 506-00224 Riprap (24 Inch) 0. 000 0. 000
CY 0. 000 0. 00
153. 05000 0. 000 0. 00
1910 506-01100 Concrete Bl ock Revetnent 0. 000 0. 000
SY 0. 000 0. 00
1, 363. 64000 0. 000 0. 00
1911 506-00230  Riprap (30 In) (Special) / CO 004 834. 000 834. 000
CY 0. 000 0. 00
83. 63000 834. 000 69, 747. 42



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 40
PON: 18158- BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STR F-07-A
1915 509- 00000 *Structural Steel 2, 256, 130. 000 1,392, 607. 000
LB 0. 000 0. 00
0.21434 1, 392, 607. 000 298, 491. 38
1920 512-00101 Bearing Device (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
3, 452. 00000 0. 000 0. 00
1925 512-00102  Bearing Device (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
2,854.12000 0. 000 0. 00
1930 512-00103 Bearing Device (Type II1) 21.000 15. 000
EACH 1. 000 7,262.47
7,262. 47000 16. 000 116, 199. 52
1935 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
32, 055. 26000 0. 000 0. 00
1937 514-00024 Ped Railing (24 In) / CO018 / F-07-V 90. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
1938 514-00048 Ped Railing (48 In) / CO018 / F-07-V 61. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
1939 514-00085 Ped Railing (85 Inch) / CO018 / F-07-V 180. 000 0. 000
LF 0. 000 0. 00
515. 00000 0. 000 0. 00
1940 515-00400 *Concrete Seal er 11, 167. 000 0. 000
SY 0. 000 0. 00
14. 58000 0. 000 0. 00
1945 518-01004 Bri dge Expansion Device (0-4 Inch) 125. 000 0. 000
LF 0. 000 0. 00
321. 45000 0. 000 0. 00
1950 518-01009 Bri dge Expansion Device (0-9 Inch) 55. 000 0. 000
LF 0. 000 0. 00
1, 897. 54000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41

PCN: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

1950 MATERI AL ALLOMANCE 0. 000
LF 55. 000 70, 400. 00
1, 280. 00000 55. 000 70, 400. 00
1955 518-02030 Pol yester Concrete End Dam 0. 000 0. 000
CF 0. 000 0. 00
181. 48000 0. 000 0. 00
1960 601-03040 *Concrete Oass D (Bridge) 3, 935. 000 894. 500
cY 63. 000 62, 329. 68
989. 36000 957. 500 947, 312. 20
1965 601- 40002 *Masonry Veneer (Brick) 1, 605. 000 980. 000
SF 0. 000 0. 00
40. 87000 980. 000 40, 052. 60
1970 601-40005 *Cut Stone Veneer 9, 591. 000 70. 000
SF 1, 494. 000 83,484.72
55. 88000 1, 564. 000 87, 396. 32
1975 601- 40400 *Structural Concrete Stain 122. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
1980 602- 00000 *Rei nforcing Steel 215, 381. 000 200, 566. 000
LB 0. 000 0. 00
0. 93160 200, 566. 000 186, 847. 29
1985 602- 00020 *Rei nforcing Steel (Epoxy Coated) 764, 953. 000 17, 700. 000
LB 4, 325. 000 4,560.71
1. 05450 22, 025. 000 23, 225. 36
1990 604-19000 *Inl et Speci al 2. 000 0. 000
EACH 0. 000 0. 00
5, 594. 40000 0. 000 0. 00
1995 606-10705 *Bridge Rail Type 7 (Special) 2, 045. 000 86. 000
LF 96. 000 19, 964. 16
207. 96000 182. 000 37,848.72
2000 613-00050 *1/2 Inch Electrical Conduit 40. 000 0. 000
LF 0. 000 0. 00

4. 87000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42
PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0350 STR F-07-A
2005 613-00075 *3/4 Inch Eectrical Conduit 640. 000 0. 000
LF 182. 000 591. 50
3. 25000 182. 000 591. 50
2010 613-00100 *1 Inch Electrical Conduit 155. 000 148. 000
LF 0. 000 0. 00
6. 49000 148. 000 960. 52
2015 613-00201 2 Inch Electrical Conduit (Jacked) 2,737.000 0. 000
LF 0. 000 0.00
17. 85000 0. 000 0. 00
2020 613-00300 *3 Inch Electrical Conduit 1, 683. 000 0. 000
LF 0. 000 0.00
12. 98000 0. 000 0. 00
2300 900-00014 Added Item (Lunp Sunm)/ CSL Grouting F-07-V / JV #9 / 1. 000 0. 000
CO- 016
LS 1. 000 30, 200. 00
30, 200. 00000 1. 000 30, 200. 00
CAT 0350 CURRENT AMI  $ 13,039, 079.17 $ 383,856.11$% 6,120, 666. 94
CAT NO0351 7th St Bridge
2025 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 575. 000 575. 000
SY 0. 000 0. 00
34. 45000 575. 000 19, 808. 75
2030 202- 00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0.00
312. 03000 0. 000 0. 00
2031 202-00426 Rem Bri dge Railing (Spec) / CO 002 16. 000 16. 000
LF 0. 000 0. 00
1, 086. 70000 16. 000 17,387. 20
2035 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
169. 63000 0. 000 0. 00
2040 202- 05100 Sandbl asting Rei nforcing Steel 0. 000 0. 000
SY 0. 000 0. 00
28. 02000 0. 000 0.00
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0351 7th St Bridge

2045 420- 00510 Geotextile (Crack Reduction) (H gh Density) 110. 000 110. 000
Sy 0. 000 0. 00
7.20000 110. 000 792. 00
2050 515-00120 *Wat er proof i ng ( Menbrane) 581. 000 575. 000
Sy 0. 000 0. 00
22. 68000 575. 000 13, 041. 00
2055 515-00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
Sy 0. 000 0. 00
34. 02000 0. 000 0. 00
2060 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
Ccy 0. 000 0. 00
5, 234. 17000 0. 000 0. 00
2065 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0. 00
2070 606-11015 Bridge Rail Type 10R (Special) 0. 000 0. 000
LF 0. 000 0. 00
1, 215. 83000 0. 000 0. 00
2071 606- 10200 Brdg Rail (Spec) / CO 002 16. 000 16. 000
LF 0. 000 0. 00
1, 548. 09000 16. 000 24,769. 44
CAT 0351 CURRENT AMI  $ 75,934.47 $ 0.00% 75, 798. 39

CAT NO0352 Wl | s/ Pedestrian Under pass

2075 206- 00000 Structure Excavation 5, 308. 000 3, 400. 000
cY 415. 600 17, 359. 61
41. 77000 3, 815. 600 159, 377. 61
2080 206- 00100 *Structure Backfill (dass 1) 4,187. 000 1, 300. 850
CcY 1, 319. 350 85, 942. 46
65. 14000 2,620. 200 170, 679. 83
2085 206- 00360 *Mechani cal Rei nforcenent of Soil 525. 000 525. 000
CcY 0. 000 0. 00

34. 47000 525. 000 18, 096. 75
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 Wl | s/ Pedestrian Under pass

2090 206-01790 *Shoring (Area 10) 1. 000 0. 500
LS 0. 000 0. 00
15, 882. 48000 0. 500 7,941.24
2095 206-01791 *Shoring (Area 11) 1. 000 1. 000
LS 0. 000 0. 00
146, 507. 45000 1. 000 146, 507. 45
2100 206-01792 *Shoring (Area 12) 1. 000 1. 000
LS 0. 000 0. 00
31, 447. 00000 1. 000 31, 447.00
2105 206-01793 *Shoring (Area 13) 1. 000 1. 000
LS 0. 000 0. 00
34, 982. 02000 1. 000 34, 982. 02
2110 502-00400 End Plate 50. 000 0. 000
EACH 0. 000 0. 00
189. 06000 0. 000 0.00
2115 502-11274 *Steel Piling (HP 12x74) 338. 000 338. 000
LF 0. 000 0. 00
278. 37000 338. 000 94, 089. 06
2120 502-11489 *Steel Piling (HP 14x89) 1, 597. 000 0. 000
LF 0. 000 0. 00
282. 10000 0. 000 0.00
2125 504- 05000 *Wre Mesh Facing 1, 560. 000 1, 560. 000
SF 0. 000 0. 00
8. 83000 1, 560. 000 13,774.80
2130 506-00206 *Riprap (6 Inch) 1. 000 0. 000
cyY 0. 000 0. 00
149. 04000 0. 000 0.00
2131 514-00024 Ped Railing (24 In) / CO018 / Walls 791. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0.00
2132 514-00048 Ped Railing (48 In) / CO-018 / Walls 636. 000 0. 000
LF 0. 000 0. 00

350. 00000 0. 000 0. 00
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PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0352 | s/ Pedestrian Under pass
2135 515-00400 *Concrete Seal er 990. 000 0. 000
SY 0. 000 0. 00
14. 58000 0. 000 0. 00
2140 518-00100 Wt er st op 830. 500 830. 500
LF 0. 000 0. 00
16. 16000 830. 500 13, 420. 88
2145 601- 03000 *Concrete Cass D 612. 000 329. 900
cY 18. 100 13, 210. 47
729. 86000 348. 000 253,991. 28
2150 601-03050 *Concrete Cass D (Vall) 1, 355. 000 912. 400
cY 112. 000 85, 789. 76
765. 98000 1, 024. 400 784, 669. 91
2155 601- 40002 *Masonry Veneer (Brick) 815. 000 0. 000
SF 0. 000 0. 00
40. 87000 0. 000 0. 00
2160 601- 40007 *Cut Stone Veneer (Ashler) 11, 576. 000 1, 366. 000
SF 700. 000 42, 231. 00
60. 33000 2, 066. 000 124,641.78
2160 MATERI AL ALLOMANCE 6, 964. 000
SF -700. 000 -1,575.00
2.25000 6, 264. 000 14, 094. 00
2165 601-40400  *Structural Concrete Stain 604. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
2170 602-00000 *Rei nforcing Steel 284, 575. 000 182, 843. 640
LB 10, 902. 000 10, 156. 30
0. 93160 193, 745. 640 180, 493. 44
2175 602-00020 *Rei nforcing Steel (Epoxy Coated) 26, 519. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0. 00
2180 605-83002 *Geoconposite Drain w th Pipe 1, 151. 000 529. 250
SY 244.750 5,391. 84
22.03000 774.000 17, 051. 22
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PON: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 Wl | s/ Pedestrian Under pass

2185 605- 83580 *8 Inch Pipe Underdrain 10. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
2190 606-10705 *Bridge Rail Type 7 (Special) 956. 000 0. 000
LF 0. 000 0. 00
207. 96000 0. 000 0. 00
2195 609- 24002 Qutter Type 2 (2 Foot) 194. 000 0. 000
LF 0. 000 0. 00
23.38000 0. 000 0. 00
2200 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 133. 000 78. 000
LF 0. 000 0. 00
3. 25000 78.000 253.50
2205 613-01100 *1 Inch BElectrical Conduit (Plastic) 466. 000 82. 000
LF 0. 000 0. 00
3. 79000 82. 000 310.78
2210 613-01200 *2 Inch BElectrical Conduit (Plastic) 479. 000 479. 000
LF 0. 000 0. 00
10. 82000 479. 000 5,182.78
2215 613-01300 *3 Inch BElectrical Conduit (Plastic) 194. 000 162. 000
LF 0. 000 0. 00
7.03000 162. 000 1,138.86
2295 900- 00014 Added Item (Lunp Sum)/ Ped Tunnel Butyl Rubber / JV 1. 000 0. 000
#17/ CO-017 CR- 7
LS 0. 000 0. 00
4, 952. 15000 0. 000 0. 00
2315 900- 00012 Added Item (Foot)/ JV #21 SlipformBarrier Vall | / 50. 000 0. 000
Q0 022 MCR No. 6
LF 0. 000 0. 00
147. 00000 0. 000 0. 00

CAT 0352 CURRENT AMI  $ 4,590, 341.98 $ 258,506.44 $ 2,072, 144. 19
CAT NO0450 Construction Engineering

2220 620-00005 Field Office (Special) 1. 000 0. 640
EACH 0. 000 0. 00
202, 487. 09000 0. 640 129, 591. 74



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 47

CONTI D C18158- COVBO
PCN: 18158-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0016 09: 15: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0450 Construction Engi neering
2225 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
8, 796. 60000 2.000 17, 593. 20
CAT 0450 CURRENT AMI  $ 220,080.29 $ 0.00$ 147, 184. 94

PRQJIECT TOTAL CURRENT AMI $49, 646,773.95$% 1,214, 260. 84 $27, 036, 614. 78



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2017

ESTI MATE SUMVARY 09: 15: 01
CONTI D C18158- COVBO ESTI MATE NO 0016 PROG SPEC YR 2005
PCN: 20588- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 467.0 DAYS TIME ALLOW 6/30/2018 FI XED COMPLETI ON DAT!
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME:  51.43 ORI G TIME ALLOW 6/30/2018 FI XED COMPLETI ON DATI
PROJECT NO NHPP0063- 050
US 6 WEST GLENWOCD
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 04/ 15/ 2017 DATE TI ME STARTED 01/05/2016
585 st Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
wat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,560, 112. 31 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 63,377, 492. 21 NON-PARTI Ol PATI NG 139, 089. 62 139, 089. 62
PERCENT COVPLETE: 8.92% TOTAL EARNI NGS 139, 089. 62 139, 089. 62
FUNDS AVAI LABLE: $ 1,421,022.69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 139, 089. 62 139, 089. 62
TOTAL CLAI VB $ 0.00 RETAI NAGE - 66. 83 -66.83
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 139, 022. 79 139, 022. 79
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 139, 022. 79 139, 022. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 139, 022. 79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO

PCN: 20588-BI D

PRQJECT: NHPP0063- 050

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k

0010 202- 00203 Renoval of Curb and CGutter

0015 202-00206 Renoval of Concrete Curb Ranp
0020 202- 00210 Renoval of Concrete Pavenent
0025 202-00220 Renoval of Asphalt Mat

0030 202-00240 *Renoval of Asphalt Mat (Pl aning)
0035 202-01300 *Renoval of End Anchor age

0040 202-04010 Cean Inlet

0045 202-05030 Sawi ng Asphalt Material (10 Inch)
0050 203-01594 Conbi nati on Loader

0055 203-01597 *Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

110. 000
SY
17. 12000
258. 000
LF
8. 37000
124. 000
SY
6. 37000
103. 000
SY
15. 12000
172. 000
SY
11. 23000
22,514. 000
SY
2.69000
4.000
EACH
210. 60000
2.000
EACH
389. 88000
168. 000
LF
1. 94000
30. 000
HOUR
127. 44000
10. 000
HOUR

239. 76000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 08/ 2017

09: 15: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C18158- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PON: 20588- BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP0063- 050 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 55. 000 0. 000
HOUR 0. 000 0. 00
34.83000 0. 000 0. 00
0065 207-00205 Topsoi | 20. 000 0. 000
CY 0. 000 0. 00
80. 46000 0. 000 0. 00
0070 208-00002 Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
3. 76000 0. 000 0. 00
0075 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
10, 265. 64000 0. 000 0. 00
0080 208-00051 StormDrain Inlet Protection (Type 1) 100. 000 0. 000
LF 0. 000 0. 00
4. 32000 0. 000 0. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
37. 08000 0. 000 0. 00
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
94. 88000 0. 000 0. 00
0095 208-00106  Sweeping (Sedi nent Renoval) 20588 20. 000 0. 000
HOUR 0. 000 0. 00
156. 60000 0. 000 0. 00
0100 208- 00205 Er osi on Control Supervisor 10. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0105 210-01130 *Reset CGuardrail Type 3 20588 5, 275. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
0110 210-04010 Adj ust Manhol e 20588 12. 000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20588-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP0063- 050 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 210- 04050 Adj ust Val ve Box 25. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0120 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0. 00
0125 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
2,018. 52000 0. 000 0. 00
0130 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 500. 000 0. 000
d ass
SY 0. 000 0. 00
2.21000 0. 000 0. 00
0135 304- 06000 Aggregate Base Course (Cl ass 6) 33. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
0140 304- 07000 Aggregate Base Course (C ass 7) 349. 000 0. 000
TON 0. 000 0. 00
35. 42000 0. 000 0. 00
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 20588 125. 000 0. 000
TON 0. 000 0. 00
216. 00000 0. 000 0. 00
0150 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 7,017. 000 0. 000
TON 0. 000 0. 00
95. 04000 0. 000 0. 00
0155 411-10255  *Enulsified Asphalt (S| ow Setting) 2, 890. 000 0. 000
GAL 0. 000 0. 00
2.70000 0. 000 0. 00
0160 412- 00800 Concrete Pavenent (8 Inch) 20588 98. 000 0. 000
SY 0. 000 0. 00
112. 31000 0. 000 0. 00
0165 412-00801 Concrete Pavenent (8 Inch) (Special) 20588 149. 000 0. 000
SY 0. 000 0. 00
135. 04000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20588-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP0063- 050 ESTI MATE NO. 0016 09: 15: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 20588 513. 000 0. 000
LF 0. 000 0. 00
23. 98000 0. 000 0.00
0175 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 175. 000 0. 000
LF 0. 000 0. 00
36. 94000 0. 000 0.00
0180 606- 01460 *Medi an Ter ni nal 2. 000 0. 000
EACH 0. 000 0. 00
5, 081. 40000 0. 000 0.00
0185 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2,111. 40000 0. 000 0.00
0190 606- 02005 *End Anchorage (Fl ared) 20588 3. 000 0. 000
EACH 0. 000 0. 00
1, 728. 00000 0. 000 0.00
0195 607-11525 Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
4. 48000 0. 000 0.00
0200 608- 00006 Concrete Sidewal k (6 Inch) 20588 33. 000 0. 000
Sy 0. 000 0. 00
122. 31000 0. 000 0.00
0205 608-00010 Concrete Curb Ranp 20588 258. 000 0. 000
Sy 0. 000 0. 00
244.84000 0. 000 0.00
0210 609- 21020 Curb and Qutter Type 2 (Section Il-B) 20588 265. 000 0. 000
LF 0. 000 0. 00
48. 77000 0. 000 0.00
0215 625- 00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 13. 750 2,227.50
162. 00000 13. 750 2,227.50
0220 626- 00000 *Mobi | i zati on 20588 0. 000 0. 000
LS 0. 000 0. 00
136, 862. 12000 0. 000 0.00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20588-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP0063- 050 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0221 626-00100  Mbbilization (W o Autopay) 1. 000 0. 000
LS 1. 000 136, 862. 12
136, 862. 12000 1. 000 136, 862. 12
0225 626- 01000 Public Infornation Services 20588 1. 000 0. 000
LS 0. 000 0. 00
0. 01000 0. 000 0. 00
0230 627-00005 *Epoxy Pavement Mar ki ng 168. 000 0. 000
GAL 0. 000 0. 00
162. 00000 0. 000 0. 00
0235 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 253. 000 0. 000
GAL 0. 000 0. 00
81. 00000 0. 000 0. 00
0240 627-30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 789. 000 0. 000
Spe
(S SF 0. 000 0. 00
25. 92000 0. 000 0. 00
0245 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 28. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 12000 0. 000 0. 00
0250 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70012 F/ A Asphal t Pavenent |ncentive 42, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70013 F/ A Concrete Pavement |ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70016 F/ A Fuel Cost Adj ustnent 14, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20588-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP0063- 050 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700-70019 F/ A Asphalt Cenent Cost Adjustnent 12, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0280 700-70310 F/ A Landscapi ng 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70380 F/ A Erosion Control 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-71000 CMEC Overrun Pool 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,559,032.31% 139, 089.62 $ 139, 089. 62
CAT NO0250 Roadway
0490 MATERI AL ALLOWANCE 102. 000
LF - 66. 350 -1, 183.68
17. 84000 35. 650 636. 00
0495 MATERI AL ALLOWANCE 410. 700
LF -151. 220 -5,038. 65
33. 32000 259. 480 8, 645. 87
0515 MATERI AL ALLOWANCE 16. 000
LF 0. 000 0. 00
38. 57000 16. 000 617.12
0585 MATERI AL ALLOWANCE 1. 000
EACH -1. 000 -2,954.70
2, 954. 70000 0. 000 0. 00
0640 MATERI AL ALLOWANCE 1. 000
EACH 0. 000 0. 00
1, 708. 15000 1. 000 1,708. 15
0645 MATERI AL ALLOWANCE 2.000
EACH 0. 000 0. 00
1, 366. 95000 2.000 2,733.90



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0950 MATERI AL  ALLOWANCE 714. 500
LF -714. 500 -26,472.23
37. 05000 0. 000 0.00
0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0.00
0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64
0965 MATERI AL ALLOWANCE 74.000
LF -63. 000 -3,944.43
62. 61000 11. 000 688. 71
0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0.00
1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 218. 16000 0. 000 0.00
CAT 0250 CURRENT AMI  $ 0.00 % -39,593.69% 15, 803. 39
CAT NO0350 STR F-07-A
1950 MATERI AL ALLOWANCE 0. 000
LF 55. 000 70, 400. 00
1, 280. 00000 55. 000 70, 400. 00
CAT 0350 CURRENT AMI  $ 0.00$% 70, 400.00 $ 70, 400. 00
CAT NO0352 Wl | s/ Pedestrian Under pass
2160 MATERI AL ALLOWANCE 6, 964. 000
SF -700. 000 -1,575.00
2.25000 6, 264. 000 14, 094. 00
CAT 0352 CURRENT AMI  $ 0.00$% -1,575.00 % 14, 094. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620- 00020 Sanitary Facility 20588 2. 000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 1, 080.00 $ 0.00$ 0.00
PRQJIECT TOTAL CURRENT AMI $ 1,560, 112.31$ 168,320.93%  239,387.01




COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2017

ESTI MATE SUMVARY 09: 15: 01
CONTI D C18158- COVBO ESTI MATE NO 0016 PROG SPEC YR 2005
PCN: 21116-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 467.0 DAYS TIME ALLOW 6/30/2018 FI XED COMPLETI ON DAT!
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME  51.43 ORI G TIME ALLOW 6/30/2018 FI XED COMPLETI ON DATI
PRQJECT NO NHPP 0821- 104
SH 82 GRAND AVE BRI DGE SAFETY
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 04/ 15/ 2017 DATE TI ME STARTED 01/05/2016
585 st Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
wat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,605, 013. 01 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 63,377, 492. 21 NON-PARTI Ol PATI NG 3,547, 811. 90 908, 404. 55
PERCENT COVPLETE: 46. 65% TOTAL EARNI NGS 3,547, 811. 90 908, 404. 55
FUNDS AVAI LABLE: $  4,057,201.11 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,547, 811. 90 908, 404. 55
TOTAL CLAI VB $ 0.00 RETAI NAGE -65,375.71 -6,722.81
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,482, 436. 19 901, 681. 74
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,482, 436. 19 901, 681. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 901, 681. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO

PCN: 21116-BID

PRQJECT: NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 Roadway

0005 201-00000 *Cl earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00002

Renoval of Structure (Special)

0020 202-00019

*Renoval of Inlet

0025 202-00021

*Renoval of Manhol e

0030 202-00035

*Renoval of Pipe

0035 202-00037

*Renoval of End Section

0040 202-00080

Renoval of Guard Post

0045 202-00155

Renoval of Wall

0050 202-00190

0055 202-00200 *Renoval of Sidewal k

*Renoval of Concrete Median Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
15, 498. 00000
1. 000
EACH
2, 700. 00000
9. 000
EACH
422. 67000
11. 000
EACH
1, 188. 00000
3. 000
EACH
1, 350. 00000
2, 060. 000
LF
57. 56000
1. 000
EACH
983. 88000
4.000
EACH
274. 44000
457. 000
LF
53. 95000
Mat eri al 44. 000
Sy
23. 76000
715. 000
Sy

17. 12000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

426. 790
0. 000
426. 790

Page 2
ESTI MATE RUN 05/ 08/ 2017

09: 15: 01
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
15, 498. 00
0. 00
2, 700. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
7, 306. 64



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 21116-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0060 202- 00202 *Renoval of CQutter 186. 000 0. 000
LF 0. 000 0. 00
19. 70000 0. 000 0. 00
0065 202-00203 *Renoval of Curb and CQutter 4, 889. 000 2,150. 000
LF 877.000 7, 340. 49
8. 37000 3, 027. 000 25, 335. 99
0070 202- 00207 *Renoval of Brick Pavers 503. 000 0. 000
SY 0. 000 0. 00
16. 63000 0. 000 0. 00
0075 202-00700 *Renoval of Light Standard 9. 000 0. 000
EACH 0. 000 0. 00
633. 00000 0. 000 0. 00
0080 202-00810 *Renoval of G ound Sign 17. 000 5. 000
EACH 0. 000 0. 00
48. 60000 5. 000 243.00
0085 202-00815 Renoval of Sign (Special) 3. 000 3. 000
EACH 0. 000 0. 00
11, 219. 26000 3. 000 33,657.78
0090 202-00821 *Renoval of Sign Panel 64. 000 0. 000
EACH 0. 000 0. 00
66. 96000 0. 000 0. 00
0095 202-00827 *Renoval of Pull Box 18. 000 0. 000
EACH 0. 000 0. 00
194. 77000 0. 000 0. 00
0100 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
7,187. 02000 0. 000 0. 00
0105 202-00840 *Renoval of Traffic Signal Pole 2.000 0. 000
EACH 0. 000 0. 00
811. 54000 0. 000 0. 00
0110 202-01000 *Renoval of Fence 748. 000 162. 000
LF 0. 000 0. 00
8. 80000 162. 000 1, 425. 60



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21116-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 202-01130 *Renoval of Cuardrail Type 3 1, 224. 000 1, 224. 000
LF 0. 000 0.00
3.13000 1, 224.000 3,831.12
0120 202-01170 Renoval of CQuardrail Type 7 446. 000 431. 000
LF 0. 000 0.00
12. 28000 431. 000 5,292. 68
0125 202- 04001 *Plug Cul vert 6. 000 2.000
EACH 0. 000 0.00
343. 44000 2. 000 686. 88
0130 202- 04010 *Clean Inlet 1. 000 0. 000
EACH 0. 000 0.00
389. 88000 0. 000 0. 00
0135 203-00100 *Mick Excavation 85. 550 85. 550
Cy 0. 000 0.00
46. 33000 85. 550 3, 963.53
0140 203-01597 *Pot hol i ng 24.000 0. 000
HOUR 0. 000 0.00
239. 76000 0. 000 0. 00
0145 207- 00205 *Topsoi | 1, 050. 000 0. 000
Cy 0. 000 0.00
80. 46000 0. 000 0. 00
0150 210- 00050 *Reset Fire Hydrant 3. 000 2. 000
EACH 1. 000 9, 666. 00
9, 666. 00000 3. 000 28, 998. 00
0155 210- 00427 Reset Pipe Handrailing 157. 000 157. 000
LF 0. 000 0.00
37..80000 157. 000 5, 934. 60
0160 210- 00750 *Reset Light Standard 14. 000 11. 000
EACH 0. 000 0.00
1, 688. 01000 11. 000 18,568. 11
0165 210-00810 Reset Ground Sign WAYFINDING SIG\:  ST-Al - VEH CULAR 7.000 0. 000
DI RE
EACH 0. 000 0.00
270. 00000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0170 210-00810 *Reset Ground Sign 3. 000 2.000
EACH 0. 000 0. 00
118. 80000 2.000 237. 60
0175 210-00810 *Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
118. 80000 3. 000 356. 40
0180 210-00815 *Reset Sign Panel REPLACE MESSAGES WAYFI NDI NG SI G\ 1. 000 0. 000
ST-Al
EACH 0. 000 0. 00
712. 80000 0. 000 0. 00
0185 210- 00840 *Reset Traffic Signal Pole 6. 000 0. 000
EACH 0. 000 0. 00
2, 759. 24000 0. 000 0. 00
0190 210-00848 *Reset Traffic Signal Controller and Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
4, 230. 84000 0. 000 0. 00
0195 210- 00858 *Reset Pedestal Pole 1. 000 0. 000
EACH 0. 000 0. 00
773. 67000 0. 000 0. 00
0200 210-01200 *Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
1, 215. 32000 0. 000 0. 00
0205 210-04010 *Adj ust Manhol e 7.000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0. 00
0210 210-04015 *Modi fy Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
311. 04000 0. 000 0. 00
0215 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 420. 20000 0. 000 0. 00
0220 210- 04050 *Adj ust Val ve Box 5. 000 0. 000
EACH 0. 000 0. 00

378. 00000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0016 09: 15: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0225 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0. 00
0230 212-00022 *Seedi ng (Riparian) 1.300 0. 000
ACRE 0. 000 0. 00
1, 609. 20000 0. 000 0. 00
0235 212-00032 *Soi | Conditioning 2.300 0. 000
ACRE 0. 000 0. 00
2, 018. 52000 0. 000 0. 00
0240 213-00002 *Mul ching (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
937. 44000 0. 000 0. 00
0245 213-00005 Ml chi ng (Decorative) 672. 000 0. 000
CF 0. 000 0. 00
9. 72000 0. 000 0. 00
0250 213-00008 Mul ching (Wod Chi p) 4, 105. 000 0. 000
CF 0. 000 0. 00
8.21000 0. 000 0. 00
0255 213-00012 *Spray-on Mul ch Bl anket 1. 300 0. 000
ACRE 0. 000 0. 00
2, 970. 00000 0. 000 0. 00
0260 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0265 213-00462 Met al Landscape Border (3/16 X 5-1/2 Inch) 112. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
0270 213-00700 *Landscape Boul der 113. 000 0. 000
EACH 0. 000 0. 00
432. 00000 0. 000 0. 00
0275 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
15, 660. 00000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0280 214-00201 *Deci duous Tree (Tubel ing) 35. 000 0. 000
EACH 0. 000 0. 00
9. 61000 0. 000 0. 00
0285 214- 00225 *Deci duous Tree (2.5 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
351. 00000 0. 000 0. 00
0290 214-00301 *Deci duous Shrub (Tubel i ng) 40. 000 0. 000
EACH 0. 000 0. 00
106. 87000 0. 000 0. 00
0295 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 6. 000 0. 000
EACH 0. 000 0. 00
864. 00000 0. 000 0. 00
0300 214-01010 *Brush Layer Cutting 830. 000 0. 000
EACH 0. 000 0. 00
3. 24000 0. 000 0. 00
0305 304- 06000 *Aggregat e Base Course (C ass 6) 5, 648. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
0310 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 341. 000 220. 860
TON 0. 000 0. 00
108. 87000 220. 860 24,045. 03
0315 403-34771  *Hot M x Asphalt (G ading SX) (75) (PG 76-28) 413. 540 413.540
TON 0. 000 0. 00
109. 08000 413. 540 45, 108. 94
0320 403-34871  *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 871. 000 0. 000
TON 0. 000 0. 00
125. 28000 0. 000 0. 00
0325 420- 00200 Ceotextile (Weed Barrier) 1, 634. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0. 00
0330 502- 00400 End Pl ate 0. 000 0. 000
EACH 0. 000 0. 00
189. 06000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 21116-BI D ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0335 503-00018 *Drilled Caisson (18 Inch) 28. 000 0. 000
LF 0. 000 0. 00
169. 11000 0. 000 0.00
0340 503-00036 *Drilled Caisson (36 Inch) 142. 000 0. 000
LF 114. 000 63, 257. 46
554. 89000 114. 000 63, 257. 46
0345 503-00042 *Drilled Caisson (42 Inch) 17. 000 0. 000
LF 0. 000 0. 00
712. 30000 0. 000 0. 00
0350 503-00048 *Drilled Caisson (48 Inch) 42.000 0. 000
LF 42.000 38, 159. 52
908. 56000 42.000 38, 159. 52
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 806. 000 806. 000
LF 0. 000 0. 00
20. 36000 806. 000 16, 410. 16
0360 606-00710 Guardrail Type 7 (Style CA 398. 000 0. 000
LF 0. 000 0. 00
118. 65000 0. 000 0. 00
0365 606-00740 Guardrail Type 7 (Style CE) 245. 000 0. 000
LF 0. 000 0. 00
214.53000 0. 000 0. 00
0370 606-00741 Quardrail Type 7 (Style CE) (Special) 207. 000 0. 000
LF 0. 000 0. 00
263. 72000 0. 000 0. 00
0375 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 582. 52000 0. 000 0. 00
0380 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 548. 34000 0. 000 0. 00
0385 608-00000  Concrete Sidewal k 335. 000 0. 000
SY 0. 000 0. 00
57. 63000 0. 000 0. 00
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PCN: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0390 608- 00006 Concrete Sidewal k (6 Inch) 695. 000 191. 530
Sy 0. 000 0. 00
76. 08000 191. 530 14, 571. 60
0395 608-00010 Concrete Curb Ranmp 76. 400 76. 400
Sy 0. 000 0. 00
87. 38000 76. 400 6, 675. 83
0400 608-00012 Curb Ranp (Special) 99. 000 0. 000
Sy 0. 000 0. 00
88. 74000 0. 000 0.00
0405 608-00015 Det ect abl e Vr ni ngs 322.000 64. 000
SF 0. 000 0. 00
62. 75000 64. 000 4,016. 00
0410 608-00350 Concrete Sidewal k (Col ored) 192. 000 0. 000
Sy 0. 000 0. 00
93. 30000 0. 000 0.00
0415 608- 10000 Si dewal k Drain 21.000 0. 000
LF 0. 000 0. 00
238. 25000 0. 000 0.00
0420 609- 20010 Curb Type 2 (Section B) 261. 000 0. 000
LF 0. 000 0. 00
34. 62000 0. 000 0.00
0425 609-20100 Curb Type 2 (Section-Variable) 423. 000 136. 500
LF 0. 000 0. 00
33. 49000 136. 500 4,571. 39
0430 609-21010 Curb and Qutter Type 2 (Section I-B) 847. 000 847.000
LF 0. 000 0. 00
34. 47000 847. 000 29, 196. 09
0435 609-21011 Curb and Qutter Type 2 (Section I-M 1, 957. 000 69. 000
LF 146. 500 5, 260. 82
35. 91000 215. 500 7,738.61
0440 609-21020 Curb and Qutter Type 2 (Section Il1-B) 3, 069. 000 211. 000
LF 320. 000 12, 432. 00
38. 85000 531. 000 20, 629. 35
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PCN: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 Roadway
0445 609-21021 Curb and Qutter Type 2 (Section I1-M 512. 000 0. 000
LF 107. 000 4,160. 16
38. 88000 107. 000 4,160. 16
0450 609-21900 Curb and Qutter Type 2 (Special) 123. 000 0. 000
LF 0. 000 0. 00
40. 98000 0. 000 0. 00
0455 609- 24002 Qutter Type 2 (2 Foot) 467. 000 0. 000
LF 0. 000 0. 00
23.38000 0. 000 0. 00
0460 609-24004  Qutter Type 2 (4 Foot) 50. 000 0. 000
LF 0. 000 0.00
43. 36000 0. 000 0. 00
0465 609-24006  Cutter Type 2 (6 Foot) 36. 000 0. 000
LF 0. 000 0. 00
58. 86000 0. 000 0. 00
0470 609-24008  Cutter Type 2 (8 Foot) 21. 000 0. 000
LF 0. 000 0. 00
83. 10000 0. 000 0. 00
0475 610- 00020 Medi an Cover Material (Patterned Concrete) 771. 000 0. 000
SF 0. 000 0. 00
13. 20000 0. 000 0. 00
0480 610- 00060 *Medi an Cover Material (Brick Pavers) 1, 252. 000 0. 000
SF 0. 000 0. 00
34. 84000 0. 000 0. 00
0485 610-00110 Medi an Edgi ng 244.000 0. 000
LF 0. 000 0. 00
48. 28000 0. 000 0. 00
0490 612- 00260 *Location Marker (Fiber Optic)(Domne) 3. 000 0. 000
EACH 0. 000 0. 00
124. 44000 0. 000 0. 00
0495 613-00200 *2 Inch Electrical Conduit 3, 500. 000 1, 093. 000
LF 32. 000 571. 20
17. 85000 1, 125. 000 20, 081. 25
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PCN: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0500 613-00206 *2 Inch Electrical Conduit (Bored) 1, 000. 000 0. 000
LF 0. 000 0.00
80. 07000 0. 000 0.00
0505 613-00300 *3 Inch Electrical Conduit 2,535. 000 0. 000
LF 64. 000 830.72
12. 98000 64. 000 830.72
0510 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 140. 000 40. 000
LF 0. 000 0. 00
3. 25000 40. 000 130. 00
0515 613-01100 *1 Inch BElectrical Conduit (Plastic) 875. 000 354. 000
LF 111. 000 420. 69
3. 79000 465. 000 1,762.35
0520 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 895. 000 228. 000
LF 38. 000 246. 62
6. 49000 266. 000 1,726. 34
0525 613-01200 *2 Inch Electrical Conduit (Plastic) 9, 515. 000 4,508. 000
LF 1, 299. 500 14, 060. 59
10. 82000 5, 807. 500 62, 837. 15
0530 613-01300 *3 Inch BElectrical Conduit (Plastic) 1, 575. 000 178. 000
LF 228. 000 1, 602. 84
7.03000 406. 000 2,854.18
0535 613-07000 *Pul | Box (Special) 15. 000 0. 000
EACH 0. 000 0. 00
248. 87000 0. 000 0. 00
0540 613-07001 *Type One Pull Box 7.000 0. 000
EACH 0. 000 0. 00
319. 21000 0. 000 0. 00
0545 613-07002 *Type Two Pull Box 42.000 0. 000
EACH 0. 000 0. 00
481. 52000 0. 000 0. 00
0550 613-07004 *Type Four Pull Box 19. 000 0. 000
EACH 0. 000 0. 00
892. 70000 0. 000 0. 00
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PON: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0555 613-07005 *Type Five Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
1, 141. 57000 0. 000 0. 00
0560 613-07023 *Pul | Box (24"x36"x24") 7.000 0. 000
EACH 0. 000 0. 00
990. 08000 0. 000 0. 00
0565 613-07040 *Pul | Box (30"x48"x24") 5. 000 0. 000
EACH 0. 000 0. 00
1, 141. 57000 0. 000 0. 00
0570 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
46, 834. 30000 0. 000 0. 00
0575 613- 16000 *Lumi nai re (Special) 78. 000 5. 000
EACH 0. 000 0. 00
2,692. 22000 5. 000 13, 461. 10
0580 613- 20000 *Light Standard and Luninaire (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
349. 50000 0. 000 0. 00
0585 613-40000 *Concrete Foundation Pad 2.000 0. 000
EACH 0. 000 0. 00
916. 50000 0. 000 0. 00
0590 613-40010 *Light Standard Foundati on 59. 000 6. 000
EACH 0. 000 0. 00
1,175. 11000 6. 000 7, 050. 66
0595 613-50100 Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
32,581. 81000 0. 000 0. 00
0600 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 5. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0605 614-00011 *Sign Panel (Qass I) 821. 000 78. 700
SF 0. 000 0. 00

28. 08000 78. 700 2,209.90
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PCN: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0610 614-00012 *Sign Panel (dass I1) 209. 000 31. 000
SF 0. 000 0. 00
37. 80000 31. 000 1,171.80
0615 614-00013 *Sign Panel (Oass Ill) 31. 000 0. 000
SF 0. 000 0. 00
41. 04000 0. 000 0. 00
0620 614-00037 Si gn Panel (Special) ST-Al - VEH CULAR DI RECTI ONAL SI GN 2.000 0. 000
EACH 0. 000 0.00
4,492. 80000 0. 000 0. 00
0625 614-00037 Si gn Panel (Special) ST-G - PEDESTRI AN Bl KE DI RECTI ONAL 5. 000 0. 000
EACH 0. 000 0.00
2,311. 20000 0. 000 0. 00
0630 614-00037 Si gn Panel (Special) ST-J - PEDESTRI AN Bl KE DI RECTI ONAL 3. 000 0. 000
W TH
EACH 0. 000 0.00
1, 603. 80000 0. 000 0. 00
0635 614-00037 Si gn Panel (Special) ST-O - PEDESTRI AN Bl KE REGULATORY 1. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0640 614-00037 Si gn Panel (Special) ST-G 1 - PEDESTRI AN- Bl KE 1. 000 0. 000
DI RECTI ONAL
EACH 0. 000 0. 00
2,160. 00000 0. 000 0. 00
0645 614-00041 Sign Post (Special) 4 I NCH SQUARE - LENGTH A 2.000 0. 000
EACH 0. 000 0. 00
475. 20000 0. 000 0. 00
0650 614-00041 Sign Post (Special) 3 INCH ROUND - LENGTH A 7.000 0. 000
EACH 0. 000 0. 00
55. 08000 0. 000 0. 00
0655 614-00041 Sign Post (Special) 3 INCH ROUND - LENGTH B 1. 000 0. 000
EACH 0. 000 0. 00
324. 00000 0. 000 0. 00
0660 614-00041 Si gn Post (Special) BRACKET- BREAK SAFE AS4 4" 5. 000 0. 000
RECTANGULAR
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
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PCN: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0665 614-00041 Sign Post (Special) BRACKET 3" ROUND BASE 8. 000 0. 000
EACH 0. 000 0. 00
432. 00000 0. 000 0. 00
0670 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 42.000 2. 000
EACH 0. 000 0. 00
124. 20000 2.000 248. 40
0675 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 41. 000 9. 000
Sl i pbase
EACH 0. 000 0. 00
248. 40000 9. 000 2,235.60
0680 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 1. 000
Sl i pbase
EACH 0. 000 0. 00
129. 60000 1. 000 129. 60
0685 614-70150 *Pedestrian Signal Face (16) (Countdown) 18. 000 0. 000
EACH 0. 000 0. 00
551. 85000 0. 000 0. 00
0690 614-70336 *Traffic Signal Face (12-12-12) 46. 000 0. 000
EACH 0. 000 0. 00
762. 85000 0. 000 0. 00
0695 614-70448 *Traffic Signal Face (12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
1, 136. 16000 0. 000 0. 00
0700 614-70560 *Traffic Signal Face (12-12-12-12-12) 11. 000 0. 000
EACH 0. 000 0. 00
1, 290. 89000 0. 000 0. 00
0705 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
1, 683. 68000 0. 000 0. 00
0710 614-72860 *Pedestrian Push Button 18. 000 0. 000
EACH 0. 000 0. 00
223. 99000 0. 000 0. 00
0715 614- 72866 *Fire Preenption Unit and Timer 15. 000 0. 000
EACH 0. 000 0. 00
4,217. 86000 0. 000 0. 00
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PON: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0720 614-72871 *Loop Detector Wre (Prefab) Special 1, 990. 000 0. 000
LF 242.000 6, 807. 46
28. 13000 242.000 6, 807. 46
0725 614-72875 *Loop Detector Wre 2, 760. 000 0. 000
LF 0. 000 0. 00
5. 09000 0. 000 0.00
0730 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
16, 669. 08000 0. 000 0.00
0735 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
17, 309. 66000 0. 000 0.00
0740 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
17, 316. 15000 0. 000 0.00
0745 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
19, 159. 98000 0. 000 0.00
0750 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
19, 742. 12000 0. 000 0.00
0755 614-81535 *Traffic Signal-Light Pole Steel (2-35&0 Foot Mast 1. 000 0. 000
Ar
m EACH 0. 000 0. 00
27,186. 68000 0. 000 0.00
0760 614- 84000 *Traffic Signal Pedestal Pole Steel 5. 000 0. 000
EACH 0. 000 0. 00
1, 135. 08000 0. 000 0.00
0765 614- 85520 *Paint Traffic Signal Pole 6. 000 0. 000
EACH 0. 000 0. 00
611. 36000 0. 000 0.00
0770 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 1, 850. 000 888. 000
LF 0. 000 0. 00

2.06000 888. 000 1, 829. 28



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0775 614-87325 *Closed Gircuit Tel evision Pole 1. 000 0. 000
EACH 0. 000 0. 00
9, 962. 49000 0. 000 0. 00
0780 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2,191.17000 0. 000 0. 00
0785 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 4,900. 000 0. 000
LF 0. 000 0. 00
4. 87000 0. 000 0. 00
0790 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
326, 953. 94000 0. 000 0. 00
0795 625-00001 Construction Surveying (Hourly) 66. 667 0. 000
HOUR 28. 375 4,596. 75
162. 00000 28. 375 4,596. 75
0800 626-00100 *Mobi | i zation (without Autopay) 21116 1. 000 0. 500
LS 0. 500 684, 310. 61
1, 368, 621. 21000 1. 000 1, 368, 621. 21

0805 627-00005 *Epoxy Pavenent MarKking 60. 100 60. 100
GAL 0. 000 0. 00
162. 00000 60. 100 9, 736. 20
0810 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 407. 000 0. 000
SF 0. 000 0. 00
19. 44000 0. 000 0. 00
0815 627-30310 *Preformed Plastic Pavenent Marking (60 M) 1, 053. 000 0. 000
(Xwal k- Stop Lin
SF 0. 000 0. 00
17. 28000 0. 000 0. 00
0820 700- 70002 F/ A ANTI Cl PATED CMD Rai | i ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700-70010 F/ A M nor Contract Revisions 185, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 21116-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 Roadway
0830 700-70012 F/ A Asphalt Pavenent |ncentive 95, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70013 F/ A Concrete Pavenent |ncentive 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70016 F/ A Fuel Cost Adj ustnent 42, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 22, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 71000 CMEC Overrun Pool 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1140 900- 00014 Added Item (Lunp Sun)/ Tenporary Pedestrian Crossing / 1. 000 1. 000
CO- 005
LS 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00
CAT 0200 CURRENT AMI  $ 5,317,551.01% 853,723.93$ 1,976, 896. 02
CAT NO0201 Detour
0870 202-00195 *Renoval of Median Cover 449. 600 344. 600
5% 105. 000 2,438.10
23.22000 449. 600 10, 439. 71
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PON: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

0875 202-00200 *Renoval of Sidewal k 78. 000 0. 000
SY 0. 000 0. 00
17.12000 0. 000 0.00
0880 202-00203 *Renoval of Curb and CGutter 2,115. 000 940. 000
LF 0. 000 0. 00
8. 37000 940. 000 7,867.80
0885 202- 00206 *Renoval of Concrete Curb Ranp 59. 000 44. 600
SY 0. 000 0. 00
6. 37000 44. 600 284.10
0890 202-00810 *Renoval of Gound Sign 4. 000 1. 000
EACH 0. 000 0. 00
48. 60000 1. 000 48. 60
0895 202-01130 *Renoval of Guardrail Type 3 2,587.000 907. 000
LF 0. 000 0. 00
3.13000 907. 000 2,838.91
0900 203-01500 *Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
0905 203-01510 *Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
0910 203-01550 *Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00
120. 96000 0. 000 0. 00
0915 203-01594 *Conbi nati on Loader 8. 000 0. 000
HOUR 0. 000 0. 00
127. 44000 0. 000 0. 00
0920 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
239. 76000 0. 000 0. 00
0925 210-00750 *Reset Light Standard 5. 000 0. 000
EACH 0. 000 0. 00

1, 688. 01000 0. 000 0. 00
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PRQIECT: NHPP 0821- 104 ESTI MATE NO 0016 09: 15: 01
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UNIT PRI CE

CAT NO0201  Detour

0930 210-00810 *Reset Ground Sign 25. 000 9. 000
EACH 0. 000 0. 00
118. 80000 9. 000 1, 069. 20
0935 210-00815 *Reset Sign Panel 14. 000 9. 000
EACH 0. 000 0. 00
135. 00000 9. 000 1, 215. 00
0940 210-00827 *Reset Pull Box 8. 000 2.000
EACH 0. 000 0. 00
167. 72000 2.000 335. 44
0945 210-02900 *Rel ay Riprap 3. 000 3. 000
CcY 0. 000 0.00
73. 44000 3. 000 220.32
0950 210-04010 *Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0. 00
0955 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 420. 20000 0. 000 0. 00
0960 304- 06000 *Aggregat e Base Course (C ass 6) 16, 281. 000 15, 751. 060
TON 139. 450 4,788.71
34. 34000 15, 890. 510 545, 680. 11
0965 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 4,774.310 4,774.310
TON 0. 000 0. 00
125. 28000 4,774.310 598, 125. 56
0970 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 139. 000 625. 000
GAL 0. 000 0. 00
2.70000 625. 000 1, 687.50
0975 412-00801 Concrete Pavenent (8 Inch) (Special) 224. 000 82. 660
SY 0. 000 0. 00
163. 07000 82. 660 13, 479.37
0980 412-00805 Concrete Pavenent (8 Inch) (Fast Track) 1, 707. 000 1, 148. 400
SY 305. 700 47, 453. 81

155. 23000 1, 454. 100 225,719. 94
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NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

0985 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 338. 000 2,534. 000
LF 0. 000 0. 00
20. 36000 2,534. 000 51,592. 24
0990 606- 01340 *End Anchorage Type 3D 5. 000 3. 000
EACH 0. 000 0. 00
2,171. 55000 3. 000 6, 514. 65
0995 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
3, 548. 34000 3. 000 10, 645. 02
1000 608- 00000 Concrete Sidewal k 53. 000 8. 000
Sy 0. 000 0. 00
57. 63000 8. 000 461. 04
1005 608- 00010 Concrete Curb Ranp 88. 000 14. 040
Sy 0. 000 0. 00
87. 38000 14. 040 1, 226. 82
1010 608-00015 Det ect abl e VNr ni ngs 175. 000 24. 000
SF 0. 000 0. 00
62. 75000 24.000 1, 506. 00
1015 609-21010 Curb and Qutter Type 2 (Section I-B) 453. 000 106. 000
LF 0. 000 0. 00
34. 47000 106. 000 3, 653. 82

1020 609-21011 Curb and Qutter Type 2 (Section I-M 239. 000 0. 000
LF 0. 000 0. 00
35. 91000 0. 000 0. 00
1025 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 106. 000 769. 000
LF 0. 000 0. 00
38. 85000 769. 000 29, 875. 65
1030 609-21021 Curb and Gutter Type 2 (Section I1-M 221. 000 50. 000
LF 0. 000 0. 00
38. 88000 50. 000 1, 944.00
1035 610- 00020 Medi an Cover Material (Patterned Concrete) 3, 164. 000 3, 164. 000
SF 0. 000 0. 00

13. 20000 3, 164. 000 41, 764. 80



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PON: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

1040 612-00001  *Delineator (Type I) 46. 000 35. 000
EACH 0. 000 0. 00
70. 20000 35. 000 2,457.00
1045 612-00002 *Del i neator (Type I1) 29. 000 26. 000
EACH 0. 000 0. 00
70. 20000 26. 000 1, 825. 20
1050 612-00003 *Del i neator (Type II1) 7.000 5. 000
EACH 0. 000 0. 00
70. 20000 5. 000 351. 00
1055 614-00011 *Sign Panel (Qass I) 144. 000 0. 000
SF 0. 000 0. 00
28. 08000 0. 000 0. 00
1060 614-00012 *Sign Panel (Cass I1) 15. 000 0. 000
SF 0. 000 0. 00
37.80000 0. 000 0. 00
1065 614-00013 *Sign Panel (Cass I11) 104. 000 0. 000
SF 0. 000 0. 00
41. 04000 0. 000 0. 00
1070 614-00818 *Steel Sign Post (W8x18) 33. 000 0. 000
LF 0. 000 0. 00
61. 56000 0. 000 0. 00
1075 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
124. 20000 0. 000 0. 00
1080 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 20. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
248. 40000 0. 000 0. 00
1085 627- 00005 *Epoxy Pavenment Mar ki ng 106. 000 0. 000
GAL 0. 000 0. 00
162. 00000 0. 000 0. 00
1090 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 901. 000 312. 000
SF 0. 000 0. 00

25. 92000 312. 000 8, 087. 04



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PON: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

1095 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 12000 0. 000 0.00

CAT 0201 CURRENT AMI ¢ 1,818,873.37 $ 54,680.62% 1,570, 915. 84
CAT NO0250 Roadway

0490 MATERI AL ALLOWANCE 102. 000
LF -66. 350 -1, 183.68
17. 84000 35. 650 636. 00

0495 MATERI AL ALLOWANCE 410. 700
LF -151. 220 -5, 038. 65
33. 32000 259. 480 8, 645. 87

0515 MATERI AL ALLOWANCE 16. 000
LF 0. 000 0. 00
38. 57000 16. 000 617.12

0585 MATERI AL ALLOWANCE 1. 000
EACH -1. 000 -2,954.70
2,954. 70000 0. 000 0. 00

[y

0640 MATERI AL ALLOWANCE . 000
EACH 0. 000 0. 00

000 1,708. 15

=

1, 708. 15000

0645 MATERI AL ALLOWANCE 2.000
EACH 0. 000 0. 00
1, 366. 95000 2.000 2,733.90

0950 MATERI AL ALLOWANCE 714. 500
LF -714.500 -26,472. 23
37. 05000 0. 000 0. 00

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00

0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 Roadway

0965 MATERI AL ALLOWANCE 74. 000
LF -63. 000 -3,944. 43
62. 61000 11. 000 688. 71

0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00

121. 60000 0. 000 0. 00

1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 218. 16000 0. 000 0. 00

CAT 0250 CURRENT AMI  $ 0.00$% -39,593.69% 15, 803. 39
CAT NO0300 Walls/Ped Underpass

1100 206- 00000 Structure Excavation 548. 000 0. 000
CcY 0. 000 0. 00
41. 77000 0. 000 0. 00
1105 504-04410 *Bl ock Faci ng 2, 125. 000 0. 000
SF 0. 000 0. 00
64. 15000 0. 000 0. 00
1110 601- 03000 *Concrete dass D 155. 000 0. 000
CY 0. 000 0. 00
729. 86000 0. 000 0. 00
1115 601- 40400 *Structural Concrete Stain 527. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
1120 602- 00000 *Rei nforcing Steel 3, 261. 000 0. 000
LB 0. 000 0. 00
0. 93160 0. 000 0. 00
1125 602- 00020 *Rei nforcing Steel (Epoxy Coated) 18, 657. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0. 00
1130 606-00740  Quardrail Type 7 (Style CE) 65. 000 0. 000
LF 0. 000 0. 00

214. 53000 0. 000 0.00



CONTI D C18158- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 24

PCN: 21116-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NOO300 Walls/Ped Underpass
1135 606- 10705 *Bridge Rail Type 7 (Special) 726. 000 0. 000
LF 0. 000 0. 00
207. 96000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 468, 588. 63 $ 0.00$ 0.00
CAT NO0350 STR F-07-A
1950 MATERI AL ALLOWANCE 0. 000
LF 55. 000 70, 400. 00
1, 280. 00000 55. 000 70, 400. 00
CAT 0350 CURRENT AMI  $ 0.00$% 70, 400.00 $ 70, 400. 00
CAT NO0352 Wl | s/ Pedestrian Under pass
2160 MATERI AL ALLOWANCE 6, 964. 000
SF -700. 000 -1,575.00
2.25000 6, 264. 000 14, 094. 00
CAT 0352 CURRENT AMI  $ 0.00 % -1,575.00 % 14, 094. 00

PRQJIECT TOTAL CURRENT AMI $ 7,605,013.01$

937,635.86 $ 3, 648, 109. 25



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2017

ESTI MATE SUMVARY 09: 15: 01
CONTI D C18158- COVBO ESTI MATE NO 0016 PROG SPEC YR 2005
PCON: 21122-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 467.0 DAYS TIME ALLOW 6/30/2018 FI XED COVPLETI ON DATI
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME:  51.43 ORI G TIME ALLOW 6/30/2018 FI XED COMPLETI ON DATI
PROJECT NO FBR 0821- 105
SH 82 GRAND AVE PEDESTRI AN BRI DGE
NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 04/ 15/ 2017 DATE TI ME STARTED 01/05/2016
585 st Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
wat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 11,834, 025.95 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 63,377, 492. 21 NON-PARTI Ol PATI NG 9,552, 502. 33 2,610, 032. 35
PERCENT COWPLETE: 80. 72% TOTAL EARNI NGS 9, 552, 502. 33 2,610, 032.35
FUNDS AVAI LABLE: $  2,281,523.62 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 9, 552, 502. 33 2,610, 032. 35
TOTAL CLAI VB $ 0.00 RETAI NAGE -212, 669. 53 -4,395. 43
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 9, 339, 832. 80 2, 605, 636. 92
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 9, 339, 832. 80 2, 605, 636. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2, 605, 636. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNT PR CE

CAT NO0250 Roadway

0490 MATERI AL ALLOWANCE 102. 000
LF -66. 350 -1, 183.68
17. 84000 35. 650 636. 00

0495 MATERI AL ALLOWANCE 410. 700
LF -151. 220 -5, 038. 65
33. 32000 259. 480 8, 645. 87

0515 MATERI AL ALLOWANCE 16. 000
LF 0. 000 0. 00
38. 57000 16. 000 617.12

0585 MATERI AL ALLOWANCE 1. 000
EACH -1. 000 -2,954.70

2, 954. 70000 0. 000 0.00

=

0640 MATERI AL ALLOWANCE 000
EACH 0. 000 0.00

. 000 1,708. 15

[y

1, 708. 15000

0645 MATERI AL ALLOWANCE 2.000
EACH 0. 000 0. 00
1, 366. 95000 2.000 2,733.90

0950 MATERI AL ALLOWANCE 714. 500
LF -714.500 -26,472. 23
37. 05000 0. 000 0. 00

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00

0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64

0965 MATERI AL ALLOWANCE 74. 000
LF -63. 000 -3,944. 43
62. 61000 11. 000 688. 71

0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00

121. 60000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
1, 218. 16000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 0.00$ -39,593.69% 15, 803. 39
CAT NO0252  ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
15, 498. 00000 1.000 15, 498. 00
0010 202- 00002 Renoval of Structure (Special) 40. 000 0. 000
EACH 0. 000 0.00
422.67000 0. 000 0. 00
0015 202- 00010 *Renoval of Tree 7.000 0. 000
EACH 0. 000 0.00
783. 00000 0. 000 0. 00
0020 202- 00035 *Renoval of Pipe 387. 000 0. 000
LF 0. 000 0.00
57. 56000 0. 000 0. 00
0025 202- 00155 Renoval of wall 296. 000 0. 000
LF 0. 000 0.00
53. 95000 0. 000 0. 00
0030 202- 00155 Renoval of Wall (Special) 54. 000 54. 000
LF 0. 000 0.00
54. 07000 54. 000 2,919.78
0035 202- 00200 *Renoval of Sidewal k 1, 344. 000 0. 000
Sy 0. 000 0.00
17. 12000 0. 000 0. 00
0040 203-00100 *Mick Excavation 33.333 0. 000
Cy 0. 000 0.00
46. 33000 0. 000 0. 00
0045 207- 00205 *Topsoi | 60. 000 0. 000
Cy 0. 000 0.00
80. 46000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21122-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 105 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0252 ROADWAY
0050 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0.00
1, 036. 80000 0. 000 0.00
0055 212-00032 Soi | Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00
2,018. 52000 0. 000 0. 00
0060 213-00002 Mul ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0.00
937. 44000 0. 000 0. 00
0065 213-00008 Mul chi ng (Wod Chi p) 284. 000 0. 000
CF 0. 000 0.00
8. 21000 0. 000 0. 00
0070 213-00061 Mul ch Tacki fier 5. 000 0. 000
LB 0. 000 0.00
2.70000 0. 000 0. 00
0075 214-00225 Deci duous Tree (2.5 Inch Caliper) 3. 000 0. 000
EACH 0. 000 0. 00
351. 00000 0. 000 0. 00
0080 214- 00508 Evergreen Tree (8 Foot) (Ball and Burlap) 6. 000 0. 000
EACH 0. 000 0. 00
864. 00000 0. 000 0. 00
0085 240-00000 W1dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
102. 60000 0. 000 0. 00
0090 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
132. 89000 0. 000 0. 00
0095 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 94000 0. 000 0. 00
0100 304- 06000 *Aggregat e Base Course (C ass 6) 91. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21122-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 105 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252 ROADVWAY
0105 420- 00200 Ceotextile (Weed Barrier) 126. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0. 00
0110 601- 03000 *Concrete dass D 0. 000 0. 000
CY 0. 000 0. 00
729. 86000 0. 000 0. 00
0115 601-21010 Precast Concrete Unit 0. 500 0. 000
CY 0. 000 0. 00
7,560. 00000 0. 000 0. 00
0120 601- 40007 *Qut Stone Veneer (Ashler) 202. 000 0. 000
SF 0. 000 0. 00
60. 33000 0. 000 0. 00
0125 602- 00000 *Rei nforcing Steel 428. 000 0. 000
LB 0. 000 0. 00
0. 93160 0. 000 0. 00
0130 603-50006 *6 Inch Plastic Pipe Sanitary 19. 000 0. 000
LF 0. 000 0. 00
109. 08000 0. 000 0. 00
0135 608-00000 Concrete Sidewal k 31. 000 0. 000
SY 0. 000 0. 00
57. 63000 0. 000 0. 00
0140 608-00006 Concrete Sidewal k (6 Inch) 408. 000 80. 000
SY 0. 000 0. 00
76. 08000 80. 000 6, 086. 40
0145 608-00010 Concrete Curb Ranp 13. 000 0. 000
SY 0. 000 0. 00
87. 38000 0. 000 0. 00
0150 608-00015 Det ect abl e Vr ni ngs 24.000 0. 000
SF 0. 000 0. 00
62. 75000 0. 000 0. 00
0155 613-00075 *3/4 Inch Electrical Conduit 167. 000 167. 000
LF 0. 000 0. 00
3. 25000 167. 000 542.75



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21122-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0016 09: 15: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252 ROADWAY
0160 613-00400 *4 Inch Electrical Conduit 2, 469. 000 2,469. 000
LF 0. 000 0. 00
18. 94000 2, 469. 000 46, 762. 86
0165 613-01050 *1/2 Inch Eectrical Conduit (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2.71000 0. 000 0.00
0170 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 275. 000 17. 000
LF 0. 000 0. 00
6. 49000 17. 000 110.33
0175 613-05200 *Heat Trace Cable 20. 000 0. 000
LF 0. 000 0. 00
81. 15000 0. 000 0.00
0180 613-07001 *Type One Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
319. 21000 0. 000 0.00
0185 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
46, 834. 30000 0. 000 0.00
0190 613-16000 *Lumi nai re (Special) 108. 000 38. 000
EACH 0. 000 0. 00
2, 692. 22000 38. 000 102, 304. 36
0195 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1, 175. 11000 0. 000 0.00
0200 613-50125 *Control Center Box 1. 000 0. 000
EACH 0. 000 0. 00
6, 651. 41000 0. 000 0.00
0205 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 3. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0.00
0210 614-00037 Sign Panel (Special) ST-H Ped Bike Directory 3. 000 0. 000
EACH 0. 000 0. 00
1, 382. 40000 0. 000 0.00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21122-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 105 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0215 614-00037 Sign Panel (Special) ST-J Ped Bike Directory 1. 000 0. 000
EACH 0. 000 0. 00
1, 603. 80000 0. 000 0. 00
0220 614-00041 Sign Post (Special) 4" Square - Length B 3. 000 0. 000
EACH 0. 000 0. 00
669. 60000 0. 000 0. 00
0225 614-00041 Si gn Post (Special) Bracket Break Safe AS4 4" 3. 000 0. 000
Rect angul ar
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
0230 619-00007 *Connect To Existing Waterline 1. 000 0. 000
EACH 0. 000 0. 00
1, 965. 60000 0. 000 0. 00
0235 619-06100 *10 Inch Ductile Iron Pipe 7.000 7.000
LF 0. 000 0. 00
251. 64000 7.000 1, 761. 48
0240 619-06160 *16 Inch Ductile Iron Pipe 548. 000 485. 000
LF 0. 000 0. 00
298. 08000 485. 000 144, 568. 80
0245 619-10160 16 Inch Wl ded Steel Pipe 632. 000 577.000
LF 0. 000 0. 00
631. 78000 577. 000 364, 537. 06
0250 619-10240 *24 1 nch Wl ded Steel Pipe 88. 000 37.000
LF 0. 000 0. 00
132. 84000 37.000 4,915. 08
0255 619- 50060 3/4 Inch Plastic Pipe 260. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
0260 619-50160 2 Inch Plastic Pipe 210. 000 75. 000
LF 0. 000 0. 00
10. 80000 75. 000 810. 00
0265 619-50240 3 Inch Plastic Pipe 150. 000 8. 000
LF 0. 000 0. 00

11. 88000 8. 000 95. 04



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21122-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 105 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0270 619-71516 *2 Inch Air and Vacuum Val ve 2.000 2.000
EACH 0. 000 0. 00
4, 833. 00000 2. 000 9, 666. 00
0271 900- 00014 Added Item (Lunmp Sum)/ CO- 002 Air Valve Mesh Screen 1. 000 0. 000
LS 0. 000 0. 00
302. 32000 0. 000 0. 00
0275 619- 75000 *Cast Iron Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
990. 36000 0. 000 0. 00
0280 619- 75080 *10 Inch Gate Valve 2. 000 2.000
EACH 0. 000 0. 00
2,937. 60000 2. 000 5, 875. 20
0285 619-76128 *16 Inch Butterfly Valve 4.000 4.000
EACH 0. 000 0. 00
4, 596. 45000 4.000 18, 385. 80
0290 623-00156 Irrigation Bubbler 18. 000 0. 000
EACH 0. 000 0. 00
12. 96000 0. 000 0. 00
0295 623-01716 2 Inch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
514. 08000 0. 000 0. 00
0300 623-03108 1 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
152. 27000 0. 000 0. 00
0305 623- 04008 1 Inch Quick-Coupler Valve 1. 000 0. 000
EACH 0. 000 0. 00
142. 56000 0. 000 0. 00
0310 623-05024 3 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
205. 20000 0. 000 0. 00
0315 623- 06900 Val ve Box 3. 000 0. 000
EACH 0. 000 0.00

58. 32000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21122-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 105 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0252 ROADVWAY
0320 623-08108 8 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
3, 119. 04000 0. 000 0. 00
0325 625-00001 Construction Surveying (Hourly) 66. 667 0. 000
HOUR 0. 000 0. 00
162. 00000 0. 000 0. 00
0330 626-00100 *Mobi | i zation (without Autopay) 21122 1. 000 0. 000
LS 1. 000 2,463,518. 19
2,463, 518. 19000 1. 000 2,463,518. 19
0335 700- 70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70010 F/ A M nor Contract Revisions 204, 105. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 71000 CMEC Overrun Pool 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70035 F/A Wility Vault Access Ladder / CO 022 MCR No. 12 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0252 CURRENT AMI $ 3,995,574.69% 2,463,518.19% 3,188, 357.13



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

1950 MATERI AL ALLOWANCE 0. 000
LF 55. 000 70, 400. 00
1, 280. 00000 55. 000 70, 400. 00
CAT 0350 CURRENT AMI  $ 0.00 % 70, 400.00 $ 70, 400. 00

CAT NO0352 STR F-07-AY

0365 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
709, 322. 43000 1. 000 709, 322. 43
0370 206- 00000 Structure Excavation 907. 000 0. 000
cY 83. 000 3,466.91
41. 77000 83. 000 3,466.91
0375 206- 00050 *Structure Backfill (Special) 41. 000 0. 000
CY 0. 000 0. 00
78. 83000 0. 000 0. 00
0380 206- 00100 *Structure Backfill (dass 1) 918. 000 838. 000
cY 23. 000 1, 498. 22
65. 14000 861. 000 56, 085. 54
0385 206-00200  Structure Backfill (Qass 2) 40. 000 30. 000
CY 0. 000 0. 00
35. 68000 30. 000 1, 070. 40
0390 206-01795 *Shoring (Area 15) 1. 000 1. 000
LS 0. 000 0. 00
18, 448. 41000 1. 000 18, 448. 41
0395 503-00048 *Drilled Caisson (48 Inch) 230. 000 230. 000
LF 0. 000 0. 00
908. 56000 230. 000 208, 968. 80
0400 503-00078 *Drilled Caisson (78 Inch) 210. 000 210. 000
LF 0. 000 0. 00
3, 400. 73000 210. 000 714, 153. 30
0405 503-01120 *Mcropile (12 Inch) 279. 000 279. 000
LF 0. 000 0. 00

334. 80000 279. 000 93, 409. 20



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 21122-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 105 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0352 STR F-07-AY
0410 503-02000 *Verification Test Pile 1. 000 1. 000
EACH 0. 000 0. 00
46, 440. 00000 1. 000 46, 440. 00
0415 509- 00000 *Structural Steel 527, 544. 000 515, 124. 000
LB 0. 000 0. 00
0.21434 515, 124. 000 110, 411. 68
0420 512-00101 Bearing Device (Type I) 6. 000 6. 000
EACH 0. 000 0. 00
3, 452. 00000 6. 000 20, 712. 00
0425 512-00102  Bearing Device (Type I1) 4.000 4.000
EACH 0. 000 0. 00
2,854.12000 4. 000 11, 416. 48
0430 512-00103 Bearing Device (Type II1) 2.000 2.000
EACH 0. 000 0. 00
7,262. 47000 2.000 14, 524. 94
0435 513- 00690 Bridge Drain (Special) 1. 000 1. 000
EACH 0. 000 0. 00
32, 055. 26000 1. 000 32, 055. 26
0436 514-00000 Pipe Railing (42 Inch) / CO-018 / NE Stairs 147. 000 0. 000
LF 0. 000 0. 00
410. 00000 0. 000 0. 00
0437 514-00054 Ped Railing (54 In) / CO018 / F-07-BA, N Vault, Box 979. 000 490. 000
& wall T
LF 0. 000 0. 00
390. 00000 490. 000 191, 100. 00
0438 514-00094 Ped Railing (94 In) / CO018 / F-07-BA 348. 000 270. 000
LF 0. 000 0. 00
535. 00000 270. 000 144, 450. 00
0439 514-00120 Ped Railing (120 Inch) / CO 018 / F-07-BA 150. 000 90. 000
LF 0. 000 0. 00
585. 00000 90. 000 52, 650. 00
0440 514-01100 Perforated A uni num Panel 4, 654. 000 0. 000
SF 0. 000 0. 00
34. 66000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 21122-BID ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 105 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0352 STR F-07-AY
0445 515- 00300 *Wat er proof Coati ng 165. 000 110. 000
SY 0. 000 0. 00
43. 20000 110. 000 4,752. 00
0450 515-00400 *Concrete Seal er 2,711.000 1, 336. 000
SY 0. 000 0. 00
14. 58000 1, 336. 000 19, 478. 88
0455 518-00100 Wt erstop 232. 000 135. 000
LF 0. 000 0. 00
16. 16000 135. 000 2,181. 60
0460 518-01050 Bri dge Expansi on Device (Special) 36. 000 32.000
LF 0. 000 0. 00
689. 11000 32. 000 22,051.52
0465 601- 03040 *Concrete Oass D (Bridge) 1, 175. 000 1,175. 000
CY 0. 000 0. 00
989. 36000 1, 175. 000 1, 162, 498. 00
0470 601-40005 *Cut Stone Veneer 4,595. 000 2, 699. 600
SF 355. 500 19, 865. 34
55. 88000 3, 055. 100 170, 718. 99
0475 601- 40400 *Structural Concrete Stain 17. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
0480 602- 00000 *Rei nforcing Steel 170, 335. 000 170, 335. 000
LB 0. 000 0. 00
0. 93160 170, 335. 000 158, 684. 09
0485 602-00020 *Rei nforcing Steel (Epoxy Coated) 117, 725. 000 117, 725. 000
LB 0. 000 0. 00
1. 05450 117, 725. 000 124, 141.01
0490 603-50002 2 Inch Plastic Pipe 577. 000 577. 000
LF 0. 000 0. 00
5. 40000 577. 000 3,115. 80
0495 603-50004 4 Inch Plastic Pipe 6, 923. 000 6, 923. 000
LF 0. 000 0.00
10. 80000 6, 923. 000 74, 768. 40



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCON: 21122-BI D ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 105 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0352 STR F-07-AY
0500 604-39000 Manhol e Speci al 3.000 0. 000
EACH 0. 000 0.00
8, 724. 89000 0. 000 0. 00
0505 605-83000 *Geoconposite Drain 114. 000 0. 000
Sy 0. 000 0.00
20. 52000 0. 000 0. 00
0510 613-00075 *3/4 Inch Electrical Conduit 2, 315. 500 2,315.500
LF 0. 000 0.00
3. 25000 2, 315.500 7,525.38
0515 613-00100 *1 Inch Electrical Conduit 13. 000 0. 000
LF 0. 000 0.00
6. 49000 0. 000 0. 00
0520 613-00125 *1-1/4 Inch El ectrical Conduit 165. 000 158. 000
LF 0. 000 0.00
7.57000 158. 000 1,196. 06
0525 613- 00200 *2 Inch Electrical Conduit 9. 000 0. 000
LF 0. 000 0.00
17. 85000 0. 000 0. 00
0530 613- 00400 *4 Inch Electrical Conduit 450. 000 450. 000
LF 0. 000 0.00
18. 94000 450. 000 8,523. 00
0535 613- 00600 *6 Inch Electrical Conduit 2,388. 000 2,308.000
LF 0. 000 0.00
51. 51000 2, 308. 000 118, 885. 08
0540 613- 04020 Hanger System 1. 000 1. 000
LS 0. 000 0.00
37, 270. 02000 1.000 37, 270. 02
0545 619-10081 Wl ded Steel Pipe (8 Inch) (Install Only) 613. 000 577.000
LF 0. 000 0.00
92. 69000 577. 000 53, 482. 13
0550 621- 00650 *Pedestrian Stair Structure 1. 000 0. 750
LS 0. 000 0.00
178, 827. 44000 0. 750 134, 120. 58



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 21122-BID ESTI MATE RUN 05/ 08/ 2017
PRQJECT: FBR 0821- 105 ESTI MATE NO 0016 09:15: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0352 STR F-07-AY
0555 622-00100 Shade Shel ter 2.000 1.993
EACH 0. 000 0.00
124, 239. 96000 1.993 247, 610. 24
0590 900-00014 Added Item (Lunp Sunm)/ CSL Grouting F-07-BA/ JV #9 / 1. 000 0. 000
CO- 016
LS 1. 000 19, 000. 00
19, 000. 00000 1. 000 19, 000. 00

CAT 0352 CURRENT AMI  $ 5,527,109.32 % 43,830.47$ 4,798, 688.13
CAT NO0352 Wl | s/ Pedestrian Under pass
2160 MATERI AL ALLOWANCE 6, 964. 000
SF -700. 000 -1,575.00
2.25000 6, 264. 000 14, 094. 00
CAT 0352 CURRENT AMI  $ 0.00 % -1,575.00 % 14, 094. 00
CAT NO0353 Walls
0560 515- 00400 *Concrete Seal er 102. 000 0. 000
Sy 0. 000 0. 00
14. 58000 0. 000 0.00
0565 601- 03050 *Concrete Cass D (Wll) 0. 000 0. 000
(e 0. 000 0. 00
765. 98000 0. 000 0.00
CAT 0353 CURRENT AMI  $ 1,487.16 $ 0.00$ 0. 00
CAT NO0354 Elevator Structure
0569 514-00000 Pipe Railing (42 Inch) / CO 018 / Elevator Landing 233. 000 0. 000
LF 0. 000 0. 00
410. 00000 0. 000 0.00
0570 622-11160 Erect Building 1. 000 0. 681
LS 0.028 60, 143. 40
2,147, 978. 52000 0.709 1,522,916. 77
0575 900- 00014 Added Item (Lunp Sun)/ Clay Roof Tile / FO #7 [/ CO 017 1. 000 0. 000
CR-7
LS 1. 000 9, 180. 00
9, 180. 00000 1. 000 9, 180. 00
0580 900-00014 Added Item (Lunp Sum)/ Signage and El ectrical / FC #6 1. 000 0. 000
/ CO017 CR-7
LS 1. 000 1, 708. 95
1, 708. 95000 1. 000 1, 708. 95



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 21122-BID ESTI MATE RUN 05/ 08/ 2017
PRQIECT: FBR 0821- 105 ESTI MATE NO 0016 09: 15: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0354 Elevator Structure

0585 900-00014 Added Item (Lunp Sum)/ Interior Sheathing / FC #2 / 1. 000 0. 000
CO 017 CR-7
LS 0. 000 0. 00
15, 062. 31000 0. 000 0. 00
0595 900- 00014 Added Item (Lunp Sun)/ FCl #10 Louver Painting / CO 022 1. 000 0. 000
MCR No. 7
LS 1.000 833. 00
833. 00000 1. 000 833. 00
0600 900-00014 Added Item (Lunp Sun)/ FCl #10 Canopy Col umms / CO 022 1. 000 0. 000
MCR No. 8
LS 1. 000 11, 857. 00
11, 857. 00000 1. 000 11, 857. 00
0605 900- 00014 Added Item (Lunp Sun)/ FCl #10 El ectrical Gear / CO 022 1. 000 0. 000
MCR No. 9
LS 1.000 1, 794.00
1, 794. 00000 1. 000 1, 794.00
0610 900- 00014 Added Item (Lunp Sun)/ FCl #4 Fire Al arm & Knox Box / 1. 000 0. 000
CO 022 MCR No. 10
LS 0. 660 8,216. 34
12, 449. 00000 0. 660 8,216. 34
0615 900-00014 Added Item (Lunp Sum)/ FCl #5 Stone Support Lintels / 1. 000 0. 000
CO 022 MCR No. 11
LS 1. 000 7,190. 00
7,190. 00000 1. 000 7,190. 00
0625 900- 00014 Added Item (Lunp Sun)/ FCl #15 El evator Emergency Power 1. 000 0. 000
/ CO 022 MCR No. 13
LS 0. 000 0. 00
4,511. 00000 0. 000 0. 00
0630 900-00014 Added Item (Lunp Sum/ FCl #12 Brick Corbel Change / 1. 000 0. 000
CO 022 MCR No. 14
LS 1. 000 1, 761. 00
1, 761. 00000 1. 000 1, 761. 00

CAT 0354 CURRENT AMI  $ 2,309, 854.78 $ 102, 683.69 % 1,565, 457. 06

PRQJIECT TOTAL CURRENT AMI $11,834,025.95$% 2,639,263.66% 9,652,799.71



